

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
 As of SEPTEMBER 2026 (Quarterly)

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For Higher Level PMC Action (Y/N)	Requested Actions from the RPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
None	None	None	None	None	None	None	None	N/A	Current	None	None	None	N	None

Prepared by: 
 Designation: Asst. Statistician
 Date: September 9, 2026

Noted by: 
 Designation: Acting MPDC
 Date: September 9, 2026

Recommending Approval: 
 Designation: SB Member/LMPC Chair
 Date: September 9, 2026

Appr: 
 Designation: Municipal Mayor
 Date: September 9, 2026