


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPIMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of March 2026 (1st Quarter)

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
None														

Submitted by: **ENGR. PATRICK A. POSTRERO**
Designation/Office: CPD C/LPMC Secretariat
Date: March 11, 2026


ENGR. PATRICK A. POSTRERO
CPD C/LPMC Secretariat
March 11, 2026

Approved by: **JAY RYAN O. AUSTERO**
Designation/Office: LPMC Chairman
Date: March 11, 2026


JAY RYAN O. AUSTERO
LPMC Chairman
March 11, 2026