

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: LGU-BAYBAY

Description of Indicators	Baseline Data (2025)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Health Clinics Constructed	1 Health Clinic		1 Health Clinic			Site Inspection Progress Report from CEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Multi-Purpose Building Constructed	4 Multi-Purpose Buildings need to be constructed		2 Multi- Purpose Building constructed	1 Multi- Purpose Building constructed	1 Multi- Purpose Building constructed	Site Inspection Progress Report from CEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Permanent Housing Constructed at Relocation Site	6 Quadruplex Housing Units in Higulo-an			3 Quadruplex Units constructed	3 Quadruplex Units constructed	Site Inspection Progress Report from CEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Barangay/City Roads Constructed/Concreted	4 Barangay/City Roads to be constructed/conc reted		1 Barangay/City Road constructed/co ncreted	1 Barangay/City Road constructed/co ncreted	2 Barangay/City Roads constructed/co ncreted	Site Inspection Progress Report from CEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Installed Solar Lights	3 Facilities/Area in need of Solar Lights		1 Facility/Area with Newly Installed Solar Lights	2 Facility/Area with Newly Installed Solar Lights		Site Inspection Progress Report from CEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Signages Installed	3 Signages need to be installed		1 Signage installed	1 Signage installed	1 Signage installed	Site Inspection Progress Report from CEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson

Description of Indicators	Baseline Data (2025)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Park Constructed/Established	1 Parks needs to be established/constructed		1 Parks established/constructed			Site Inspection Progress Report from CEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Permanent Billeting Facilities Constructed	3 Permanent Billeting Facilities needs to be constructed for Cluster II	3 Permanent Billeting Facilities constructed				Site Inspection Progress Report from CEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Flood/River Control Constructed	2 Flood Control structures need to be constructed		1 Flood Control constructed	1 Flood Control constructed		Site Inspection Progress Report from CEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson

Prepared by:

ENGR. PATRICK A. POSTRERO
LPMC Secretariat

Approved:

JAY RYAN O. AUSTERO
PMC Chairperson

Noted by:

HON. JOSE CARLOS L. CARI
City Mayor