

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September 9, 2026 (3rd Quarter)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
None for this Quarter							

Submitted by: **Engr. Patrick A. Postrero**
Designation/Office: CPDC/LPMC Secretariat
Date: September 9, 2026

Approved by: **Jay Ryan O. Austero**
Designation/Office: LPMC Chairman
Date: September 9, 2026