



REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROJECT INSPECTION REPORT
As of [MARCH] [2025] (1ST QUARTER)

Program/Project Title	Total Program/Project Cost (PHP)	Location	IA	Date of Project Inspection	Details on Site(s) Inspected	Findings	Issues	Actions Taken	Actions to be Taken
WASTE WATER TREATMENT FACILITIES	17,000,000.00	Market Area Poblacion District VIII Burauen, Leyte	LGU	March 16, 2026	Location : Market Area, Poblacion District VIII, Burauen, Leyte Project Component : Site Clearing and Excavation Work and Lean Concrete Work	Delay in the implementation of project component due to weather condition	Weather	Instalation of water pump and discharge impounded water	

Submitted by:	 ENGR. FELISBERTO RECHMOND P. OSMEÑA	Approved by:	 HON. CHERYL Y. DUCENTES
Designation/Office:	MPMC SECRETARIAT		ACTING MPMC CHAIRPERSON
Date:	March 17, 2026	Date:	March 17, 2026