

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROJECT INSPECTION REPORT
As of [JUNE] [2026] (2ND QUARTER)

Program/Project Title	Total Program/Project Cost (PHP)	Location	IA	Date of Project Inspection	Details on Site(s) Inspected	Findings	Issues	Actions Taken	Actions to be Taken
WASTE WATER TREATMENT FACILITIES	17,000,000.00	Market Area Poblacion District VIII Burauen, Leyte	LGU	June 18, 2026	Location : Market Area, Poblacion District VIII, Burauen, Leyte Project Component : Site Clearing and Excavation Work and Lean Concrete Work	Delay in the implementation of project component due to weather condition Grounded ground	Weather	Installation of Tent for rain protection Request from the Municipal Engineering Office for ground checking of underground electrical wirings.	
ENGR. FELISBERTO RICHMOND P. OSMEÑA					HON. CHEERYL Y. DUCENTES				
Submitted by:					Approved by:				
Designation/Office:	MPMC SECRETARIAT						MPMC CHAIRPERSON		
Date:	June 22, 2026				Date:		June 22, 2026		