


Output per Project: Title: Construction of Additional Catchment inflow of Tambis Water Source through a downstream dam at Hinabangan River(Surface Water) at Kangunob Water Source and Catchment Tank at Manhood Spring (Ground Water) Output: Construction of Dams at Hinabangan River (Down Stream), at Kangunob Water Source and Catchment Tank at Manhood Spring						Plans,POW Inspection Report	Review of Documents, Site Inspection	Quarterly	MPMC Secretariat	MPMC
Output per Project: Title: Upgrading of Hapunan Chlorination Facility Output: Upgraded and fully functional Chlorination facility						Plans,POW Inspection Report	Review of Documents, Site Inspection	Quarterly	MPMC Secretariat	MPMC
Output per Project: Title: Upgrading of Tambis Chlorination Facility Output: Upgraded and fully functional Chlorination facility						Plans,POW Inspection Report	Review of Documents, Site Inspection	Quarterly	MPMC Secretariat	MPMC

Output per Project: Title: Establishment of Waste Water Treatment Facility at Slaughter House Compound Output: Construction Installed Waste Water Treatment Facility Fully functional and operational Waste Water Treatment Facility						Plans,POW Inspection Report	Review of Documents, Site Inspection	Quarterly	MPMC Secretariat	MPMC
Output per Project: Title: Procurement of Loading Conveyor Output: Installed fully Operational Loading Conveyor						Plans,POW Inspection Report	Review of Documents, Site Inspection	Quarterly	MPMC Secretariat	MPMC
Output per Project: Title: Supply, Installation and Commisioning of Waste Water Treatment Facility at Burauen Commercial Complex Output: Construction of Building and Installation of Waste Water Treatment Facility	Project Cost : 17,000,000.00 Fund Source: 2025, 20% DF •Project Implementation Ongoing					Plans,POW Inspection Report	Review of Documents, Site Inspection	Quarterly	MPMC Secretariat	MPMC
Prepared by:  Approved:  Noted by: 										
ENGR. FELISBERTO RECHMOND P. OSMEÑA						HON. JUANITO E. RENOMERON			HON. FE S. RENOMERON	
MPMC SECRETARIAT						MPMC CHAIRPERSON			MAYOR	