

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of [SEPTEMBER] [2026] (3RD QUARTER)

Program/Project Title	Issue Details	Issue Typology	Location	LA	Date of Meeting	Concerned Agencies	Agreements Reached
Burauen Community College Land Development	• Absence of Project Sinage • Construction Worker not wearing Safety gear • Absence of Construction Logbook	Others	BCC Compound Pob. District IX, Burauen, Leyte	LGU	17-Sep-26	MEO Constructor MPMC	For Compliance
Waste Water Treatment Facilities	• Documents to be complied by the LGU to operate	Others	Market Area Pob. District VIII, Burauen, Leyte	LGU	17-Sep-26	MENRO MEO	For Compliance

Submitted by:	 ENGR. FELISBERTO RECHMOND P. OSMEÑA		Approved by:	 HON. CHERYL Y. DUCENTES	
Designation/Office:	MPMC SECRETARIAT			MPMC CHAIRPERSON	
Date:	9/17/2026		Date:	9/17/2026	