


LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For C.Y. 2026

PMC: CALUBIAN, LEYTE


Descriptors of Indicators	Baseline Data (2025)	Target Values (2025)				Sources of Data	Method of Data Collection	Timing/Frequency	Unit/Person Responsible to Collect	Unit/Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Road Reblocking along San Roque St.	Dilapidated existing road in San Roque St.			100% completed		Report (SWA) from ME	Review of document and site inspection	Quarterly	LPMC Secretariat	LPMC Chairman & Member
Concreting of Access Road to Sanitary Landfill in Brgy. Herrera Phase III	Incomplete access road at sanitary landfill		100% completed			Report (SWA) from ME	Review of document and site inspection	Quarterly	LPMC Secretariat	LPMC Chairman & Member
Completion of Perimeter Fence with Gate and Guardhouse in Sanitary Landfill	Incomplete perimeter fence at sanitary landfill			100% completed		Report (SWA) from ME	Review of document and site inspection	Quarterly	LPMC Secretariat	LPMC Chairman & Member
Road Reblocking along Sta. Felomina St. (Phase II)	Dilapidated existing road in Sta. Felomina St.		100% completed			Report (SWA) from ME	Review of document and site inspection	Quarterly	LPMC Secretariat	LPMC Chairman & Member
Road Reblocking along San Isidro Street	Dilapidated existing road in San Isidro Street		100% completed			Report (SWA) from ME	Review of document and site inspection	Quarterly	LPMC Secretariat	LPMC Chairman & Member
Installation of Water Pipeline along Brgy. Guadalupe to Brgy. Herrera	Absence of water pipeline from Brgy. Guadalupe to Herrera			100% completed		Report (SWA) from ME	Review of document and site inspection	Quarterly	LPMC Secretariat	LPMC Chairman & Member

Installation of Solar Street Light in Sanitary Landfill	Absence of solar powered street lights at sanitary landfill		100% completed			Report (SWA) from ME	Review of document and site inspection	Quarterly	LPMC Secretariat	LPMC Chairman & Member
Road Reblocking along Seaside St.	Dilapidated existing road in Seaside St.			100% completed		Report (SWA) from ME	Review of document and site inspection	Quarterly	LPMC Secretariat	LPMC Chairman & Member
Expansion of Calubian Level III Water System (Phase V) Baño Spring, Brgy. Villahermosa	Demand of additional potable water system project that caters constituents from Brgy. Paula, Villalon, Railes and Enage			100% completed		Report (SWA) from ME	Review of document and site inspection	Quarterly	LPMC Secretariat	LPMC Chairman & Member
Construction of Evacuation Center in TESDA Compound, Brgy. Cabalquinto	Absence of standard Evacuation Center in Calubian					Report (SWA) from ME	Review of document and site inspection	Quarterly	LPMC Secretariat	LPMC Chairman & Member

Prepared by:


ENGR. ANTONIO ROY S. MATUTES
 LPMC Secretariat

Approved:


HON. JULIAN MARC A. BATIANCELA
 LPMC Chairperson

Noted by:


HON. MARCIANO A. BATIANCELA JR.
 Municipal Mayor