


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September 2026 (3rd Quarter)

Program/Project Title		Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
NONE								
Submitted by:	 HON. JULIAN MARC A. BATIANCELA				Approved by:	 HON. MARCIANG A. BATIANCELA JR.		
Designation/Office:	PMC Chairperson					Municipal Mayor		
Date:	9/16/2026				Date:			