


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of September 2026 (3rd Quarter)

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
NONE														
 HON. JULIAN MARC A. BATIANCELA  HON. MARCIANO A. BATIANCELA JR.														
Submitted by:	PMC Chaiperson					Approved by:	Municipal Mayor							
Designation/Office:						Date:								
Date:	9/16/2026					Date:								