

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
SUMMARY OF FINANCIAL AND PHYSICAL ACCOMPLISHMENTS
As of March, 2026 (1st Quarter)

Program/Project Title	Implementing Agency	Implementation Schedule		Section	Fund Source	Funding Agency	Total Program/Project Cost (PHP)	Financial Status (in PHP, exact figures)							Physical Accomplishment		Employment Generated		Remarks
		Start Date (mm-dd-yyyy)	End Date (mm-dd-yyyy)					Appropriations	Allotment	Obligations	Disbursements	Funding Support (%)	Fund Utilization (%)	Target OWP/A to date (%)	Actual OWP/A to date (%)	slippage	M	F	
1. Embankment along the Proposed Freedom Park	LGU-CAPOOCAN	03/02/2026	03/11/2026	General Public Services	Local Development Fund	LGU-CAPOOCAN	499,237.00					0	0			0			
2. Improvement/ Renovation of MP Commercial Complex Periphery and Construction of Access Road to Capooocan Freedom Park	LGU-CAPOOCAN	03/02/2026	04/25/2026	Economic Services	Local Development Fund	LGU-CAPOOCAN	1,497,754.49					0	0			0			
3. Landscaping and Improvement of Legislative and Executive Periphery	LGU-CAPOOCAN	03/02/2026	05/30/2026	Other Services	Local Development Fund	LGU-CAPOOCAN	2,496,065.43					0	0			0			
4. Construction of Irrigation Canal at Pob. Zone 1	LGU-CAPOOCAN	03/02/2026			Local Development Fund	LGU-CAPOOCAN	1,000,000.00												
5. Construction of of Drainage System at Brgy. Balud	LGU-CAPOOCAN	03/02/2026			Local Development Fund	LGU-CAPOOCAN	500,000.00												
6. Installation of Solar Streetlights at Capooocan Village (Brgy. Belucanad), Brgy. Balud & Gayad	LGU-CAPOOCAN	03/02/2026	04/15/2026		Local Development Fund	LGU-CAPOOCAN	1,130,000.00												
7. Construction of Flood Control at Brgy. Cabulan	LGU-CAPOOCAN	03/02/2026			Local Development Fund	LGU-CAPOOCAN	1,000,000.00												
8. Construction of Pathway at Sitio Tabok, Brgy. Nauguisan & Constructio of Pathway in Pinamopoan Central School	LGU-CAPOOCAN	03/02/2026	04/10/2026		Local Development Fund	LGU-CAPOOCAN	900,000.00												
9. Renovation of Footbridge at Brgy. Cabulan	LGU-CAPOOCAN	03/02/2026			Local Development Fund	LGU-CAPOOCAN	800,000.00												

Submitted by:	BENITO C. PROCIA	Approved by:	TEOFILO N. MA LABENTA
Designation/Office:	MPDC/LPMC Secretary		Chairperson, LPMC
Date:	March 18, 2026	Date:	March 18, 2026


MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of March, 2026 (1st Quarter)

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
1. Embankment along the Proposed Freedom Park	Poblacion Zone I	LGU-CAPOOCAN				0								
2. Improvement/ Renovation of MP Commercial Complex Periphery and Construction of Access Road to Capoocan Freedom Park	Poblacion Zone I	LGU-CAPOOCAN				0								
3. Landscaping and Improvement of Legislative and Executive Periphery	Poblacion Zone I	LGU-CAPOOCAN				0								
4. Construction of Irrigation Canal at Pob. Zone 1	Poblacion Zone I	LGU-CAPOOCAN												
5. Construction of of Drainage System at Brgy. Balud	Balud	LGU-CAPOOCAN												
6. Installation of Solar Streetlights at Capoocan Village (Brgy. Balucanad), Brgy. Balud & Gayad	Brgy. Balucanad, Balud & Gayad	LGU-CAPOOCAN												
7. Construction of Flood Control at Brgy. Cabul-an	Cabul-an	LGU-CAPOOCAN												
8. Construction of Pathway at Sitio Tabok, Brgy. Nauguisan & Constructio of Pathway in Pinamopoan Central School	Nauguisan & Pinamopoan	LGU-CAPOOCAN												
9. Renovation of Footbridge at Brgy. Cabul-an	Cabul-an	LGU-CAPOOCAN												

Submitted by:	BENITO C. PROCIA	Approved by:	TEOFILO N. MAKABENTA
Designation/Office:	MPDC/LPMC Secretary		Chairperson, LPMC
Date:	March 18, 2026	Date:	March 18, 2026

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
PROJECT INSPECTION REPORT
As of March, 2026 (1st Quarter)

Program/Project Title	Total Program/Project Cost (PHP)	Location	IA	Date of Project Inspection	Details on Site(s) Inspected	Findings	Issues	Actions Taken	Actions to be Taken
1. Embankment along the Proposed Freedom Park	499,237.00	Poblacion Zone I	LGU-CAPOOCAN	March 18, 2026					
2. Improvement/ Renovation of MP Commercial Complex Periphery and Construction of Access Road to Capoocan Freedom Park	1,497,754.49	Poblacion Zone I	LGU-CAPOOCAN	March 18, 2026					
3. Landscaping and Improvement of Legislative and Executive Periphery	2,498,065.43	Poblacion Zone I	LGU-CAPOOCAN	March 18, 2026					
4. Construction of Irrigation Canal at Pob. Zone 1	1,000,000.00	Poblacion Zone I	LGU-CAPOOCAN						
5. Construction of of Drainage System at Brgy. Balud	500,000.00	Balud	LGU-CAPOOCAN						
6. Instaliation ofSolar Streetlights at Capoocan Village (Brgy. Balucanad), Brgy. Balud & Gayad	1,130,000.00	Brgy. Balucanad, Balud & Gayad	LGU-CAPOOCAN						
7. Construction of Flood Control at Brgy. Cabul-an	1,000,000.00	Cabul-an	LGU-CAPOOCAN						
8. Construction of Pathway at Sitio Tabok, Brgy. Nauguisan & Constructio of Pathway in Pinamopoan Central School	900,000.00	Nauguisan & Pinamopoan	LGU-CAPOOCAN						
9. Renovation of Footbridge at Brgy. Cabul-an	800,000.00	Cabul-an	LGU-CAPOOCAN						

Submitted by:	 BENITO C. PROCIA	Approved by:	 TEOFILO N. MAKABENTA
Designation/Office:	MPDC/LPMC Secretary		Chairperson, LPMC
Date:	March 18, 2026	Date:	March 18, 2026

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of March, 2026 (1st Quarter)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
1. Embankment along the Proposed Freedom Park			Poblacion Zone I	LGU-CAPOOCAN	March 18, 2026	LGU-CAPOOCAN	
2. Improvement/ Renovation of MP Commercial Complex Periphery and Construction of Access Road to Capoocan Freedom Park			Poblacion Zone I	LGU-CAPOOCAN	March 18, 2026	LGU-CAPOOCAN	
3. Landscaping and Improvement of Legislative and Executive Periphery			Poblacion Zone I	LGU-CAPOOCAN	March 18, 2026	LGU-CAPOOCAN	
4. Construction of Irrigation Canal at Pob. Zone 1			Poblacion Zone I	LGU-CAPOOCAN			
5. Construction of of Drainage System at Brgy. Balud			Balud	LGU-CAPOOCAN			
6. Installation of Solar Streetlights at Capoocan Village (Brgy. Balucanad), Brgy. Balud & Gayad			Brgy. Balucanad, Balud & Gayad	LGU-CAPOOCAN			
7. Construction of Flood Control at Brgy. Cabul-an			Cabul-an	LGU-CAPOOCAN			
8. Construction of Pathway at Sitio Tabok, Brgy. Nauguisan & Constructio of Pathway in Pinamopoan Central School			Nauguisan & Pinamopoan	LGU-CAPOOCAN			
9. Renovation of Footbridge at Brgy. Cabul-an			Cabul-an	LGU-CAPOOCAN			

Submitted by:	BENITO C. PROCIA	Approved by:	TEOFILO N. MAKABENTA
Designation/Office:	MPDC/LPMC Secretary		Chairperson, LPMC
Date:	March 18, 2026	Date:	March 18, 2026