



MUNICIPALITY OF CAPOOCAN, LEYTE

POST ACTIVITY REPORT

ACTIVITY:	Local Project Monitoring Committee (LPMC) 1st Quarter Meeting & On-site Inspection of Projects.
DATE:	March 18, 2026
VENUE:	Municipal Social Hall
PARTICIPANTS:	LPMC Members, LPMC Secretariat, Engineers & Engineering Staff

REPORT SUMMARY

I. OBJECTIVES OF THE ACTIVITY:

- Aimed to strengthen the capacities and enhance the knowledge of member of the Local Project Monitoring Committee (LPMC) on the different aspects of project monitoring and project implementation relevant to their roles and responsibilities.

II. HIGHLIGHT/S OF THE ACTIVITY:

- Conducted site inspection & monitoring of Embankment along the Proposed Freedom Park, Improvement/Renovation of MP Commercial Complex Periphery and Construction of Access Road to Capooacan Freedom Park and Landscaping and Improvement of Legislative and Executive Periphery.

III. OUTPUT/S OF THE ACTIVITY:

- Approved LPMC Resolutions.

IV. RECOMMENDATIONS/RELEVANT APPLICATION (if any):

- It is recommended to provide the list and schedule of all projects to be monitored.

V. REQUESTED ACTIONS (if any):

- N/A

VI. FUNDING SOURCE AND BUDGET

LGU General Fund: Special Bodies – Other MOOE	=	Php 3,000.00
---	---	--------------

Prepared by:


KIMBERLY N. GONZAGA
AA-II

Approved by:


BENITO C. PROCIA
MPDC



MUNICIPALITY OF CAPOOCAN, LEYTE
POST ACTIVITY REPORT

PHOTO DOCUMENTATION: Capoocan LPMC On-Site Inspection of Ongoing Projects
Landscaping and Improvement of Legislative and Executive Periphery





MUNICIPALITY OF CAPOOCAN, LEYTE
POST ACTIVITY REPORT

PHOTO DOCUMENTATION: Capoocan LPMC On-Site Inspection of Ongoing Projects

Improvement/Renovation of MP Commercial Complex Periphery and Construction of Access Road to Capoocan Freedom Park





MUNICIPALITY OF CAPOOCAN, LEYTE
POST ACTIVITY REPORT

PHOTO DOCUMENTATION: Capoocan LPMC On-Site Inspection of Ongoing Projects

Embankment along the Proposed Freedom Park

