


MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In CY 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
1. Subgrade and Based Course Preparation of Access Road Leading to Slaughterhouse	POBLACION ZONE II	LGU CAPOOCAN	N/A	N/A	N/A	N/A	N/A
2. Road surfacing in the Tide Embankment Project (Poblacion Zone II)	POBLACION ZONE II	LGU CAPOOCAN	N/A	Replacement of S-forte Galvanized & Desilting of creek and railing installation	Conduct a technical evaluation of the installed Schedule galvanized pipes and, if warranted, replace them with pipes that conform to the approved plans, specifications, and engineering standards required for the project.	Engineering Office	
3. Construction of Mini-Museum and Gallery	POBLACION ZONE I	LGU CAPOOCAN	N/A	N/A	N/A	N/A	N/A

Submitted by:	 BENITO C. PROCIA	Approved by:	 TEFILO N. MAKABENTA
Designation/Office:	MPDC/Secretary LPMC		Chairperson, LPMC
Date:	June 26, 2026	Date:	June 26, 2026