


MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (MPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of June 2026 (2nd Quarter)

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
Financial Assistance/Counterpart to Brgy. For Road Reblocking - Brgy. Hiluctogan, Carigara	Brgy. Hiluctogan, Carigara, Leyte	LGU Carigara	100%	100%	100%	0	None	N/A	N/A	LPMC inspection report	N/A	N/A	N	None
Financial Assistance/Counterpart to Brgy. For Road Concreting - Brgy. San Juan, Carigara	Brgy. San Juan, Carigara, Leyte	LGU Carigara	100%	100%	100%	0	None	N/A	N/A	LPMC inspection report	N/A	N/A	N	None
Financial Assistance/Counterpart to Brgy. For Concrete Pathway - Brgy. Bislig, Carigara, Leyte	Brgy. Bislig, Carigara, Leyte	LGU Carigara	100%	100%	100%	0	None	N/A	N/A	LPMC inspection report	N/A	N/A	N	None
Financial Assistance/Counterpart to Brgy. For Road Concreting - Brgy. Upper Hiraan, Carigara, Leyte	Brgy. Upper Hiraan, Carigara, Leyte	LGU Carigara	100%	100%	100%	0	None	N/A	N/A	LPMC inspection report	N/A	N/A	N	None
Construction of Food Stalls along Boulevard (Phase II) - Brgy. Ponong, Carigara, Leyte	Brgy. Ponong, Carigara, Leyte	LGU Carigara	100%	100%	100%	0	None	N/A	N/A	LPMC inspection report	N/A	N/A	N	None
Repair of Market Office - Brgy. Baybay, Carigara, Leyte	Brgy. Baybay, Carigara, Leyte	LGU Carigara	100%	100%	100%	0	None	N/A	N/A	LPMC inspection report	N/A	N/A	N	None
Rehabilitation and Improvement of Drainage Canal - Aguja St., Ponong Carigara, Leyte	Brgy. Ponong, Carigara, Leyte	LGU Carigara	100%	100%	100%	0	Request for Suspension of Works (90 CD) due to traditional Christmas activities and Municipal Founding Anniversary which may result in traffic disruption to the general public.	Others	Resolved	LPMC Quarterly Inspection, MEO, request from municipal administrator and work suspension order no. 1	Request for suspension of works was approved and the project schedule was adjusted accordingly.	Monitor the implementation of the approved suspension and resume construction activities after the suspension period.	N	None

Submitted by:	 EnP DARYL DANIEL G. BODO	Approved by:	 HON. RANIEL A. MARQUEZ
Designation/Office:	MPDC/Secretary LPMC	Designation/Office:	Chairperson, LPMC
Date:	June 17, 2026	Date:	June 17, 2026