


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
 As of MARCH 2026 (1ST Quarterly)

PMC: DAGAMI, LEYTE


Name of Project/ Program Components	Location	Funding Source	Implementing Agency	Funds Utilization	Physical Status (%)			Issues	Source of Information	Action Taken/ Recommendations
					Target	Actual	Slippage			
CONCRETING OF FARM TO MARKET ROAD BRGY. PLARIDEL	Barangay Plaridel	2024 LGSF	MEO	7,794,232.20	95.65	66.32	29.33			

Inspected by:


DOLORES M. BAYONA
 Chairman


JOSE CARLO E. CABIDOG
 Co-Chairman

HON. CARIDAD B. CABIDOG
 Member


ERMIE C. TOLIBAS
 Member


BABYLYN S. BRASOLA
 Member


MARY GRACE R. MAGCURO
 Member


MS. IMELDA B. OMEGA
 Member

ZENAIDA E. BOCO
 Member


RAMON A. MANDIA
 Member