

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)


PROJECT INSPECTION REPORT


As of MARCH 2026 (1ST Quarterly)

PMC: DAGAMI, LEYTE


Name of Project/ Program Components	Location	Implementing Agency	Date of Project Inspection	Major Findings	Issues	Action Taken/ Recommendations
CONCRETING OF FARM TO MARKET ROAD BRGY. PLARIDEL	Barangay Plaridel	MEO	January 20, 2026	-Sub base is uneven with large aggregate pieces -Visible protrusions of oversized rocks -No evidence of mechanical compaction yet	-Uneven base surface -Presence of large aggregate pieces scattered across the layer -Visible protrusions of oversized rocks compromising uniformity -No evidence of mechanical compaction performed on the base	-Require contractor compliance with standard specifications before further construction, followed by re-inspection.

Inspected by:


DOLORES M. BAYONA
Chairman


JOSE CARLO E. CABIDOG
Co-Chairman

HON. CARIDAD B. CABIDOG
Member



ERNE C. TOLIBAS
Member


BABYLYN S. BRASOLA
Member


MARY GRACE R. MAGCURO
Member


MS. IMELDA B. OMEGA
Member

ZENAIDA E. BOCO
Member


RAMON A. MANDIA
Member