



LOCAL PROJECT MONITORING COMMITTEE (LPMC)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of [March] [2026] (1st Quarter)

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	Fix (WP/AR) Action (Y/N)	Requested Action/Issue (WP/AR)
				Target OWP/PA to date (%)	Actual OWP/PA to date (%)	Slippage								
Construction of Drainage Canal	Brgy. Cambulu Dulag Leyte	LGU- Dulag		100%	100%	0	None	None	None	None	None	None	None	None
Construction of Drainage Canal	Brgy. Candian Dulag Leyte	LGU- Dulag		100%	100%	0	None	None	None	None	None	None	None	None
Construction of Drainage Canal	Brgy. Fatima Dulag Leyte	LGU- Dulag		100%	100%	0	None	None	None	None	None	None	None	None
Submitted by: 				Approved by: 										
Designation/Office: Secretary				Designation/Office: LPMC Chairperson										
Date:				Date:										