


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of [September] [2026] [3rd Quarter]

Program/Project Title	Issue Details	Issue Typology	Location	LA	Date of Meeting	Concerned Agencies	Agreements Reached
Compartment & Minor Ancillary Work @ Dulag Cemetery Memorial Park (Phase IX), Sitio Albama, Brgy. Higway Dulag, Leyte	None	None	Brgy. Higway Dulag, Leyte	LGU	None	None	None
Road Concreting, Brgy. Tigbao - Brgy. Bolongtohan road, Brgy. Bolongtohan Dulag, Leyte	None	None	Brgy. Bolongtohan Dulag, Leyte	LGU	None	None	None
Const. of Farm Machinery Housing Facility at Dulag School for Practical Agriculture and Research Center (D-SPARC), Brgy. Rawis Dulag, Leyte	None	None	Brgy. Rawis Dulag, Leyte	LGU	None	None	None
Road Concreting, Brgy. Cabacungan Dulag, Leyte	None	None	Brgy. Cabacungan Dulag, Leyte	LGU	None	None	None
Submitted by:  Jina D. Vacal Designation/Office: Secretariat Approved by:  Rolando P. AGULLO Date: _____ PMIC Chairperson / Representative							