


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In [2026]

Program/Project Title	Location	Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPWC/Other PMCs
			Nature	Details			
Compartment & Minor Ancillary Work @ Dulag Cemetery Memorial Park (Phase 1A), Sitio Alabarna, Brgy. Highway Dulag, Road Concreting, Brgy. Tigbao - Brgy. Bolongtohan road, Brgy. Bolongtohan Dulag, Leyte	Brgy. Highway Dulag, Leyte	LGU	None	None	None	None	None
Const. of Farm Machinery Housing Facility at Dulag School for Practical Agriculture and Research Centre (D-SPARC), Brgy. Rawis Dulag, Leyte	Brgy. Bolongtohan Dulag, Leyte	LGU	None	None	None	None	None
Road Concreting, Brgy. Cabacungan Dulag, Leyte	Brgy. Rawis Dulag, Leyte	LGU	None	None	None	None	None
	Brgy. Cabacungan Dulag, Leyte	LGU	None	None	None	None	None
Submitted by: 			Approved by:		ROLANDO T. AGULLO		
Designation/Office: Secretary			Date:		PMC Chairperson/ Representative		