

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (MPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of As of June 18, 2026 (2nd quarter Quarter)

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
ESTABLISHMENT OF SOLID WASTE SORTING FACILITIES	Brgy. Bagumbayan, Hilongos, Leyte	LGU Hilongos	90%	85%	90.00%	5.000	n.a.			n.a.	n.a.	n.a.	N	n.a.

Submitted by:	LEVI L. MENDROS JR.	Approved by:	HON. RICHARD BENEDICT V. OGARIO
Designation/Office:	MPDC/Secretary LPMC		Chairperson, LPMC
Date:	June 18, 2026	Date:	June 18, 2026