



Republic of the Philippines
Province of Leyte
MUNICIPALITY OF HILONGOS



LOCAL PROJECT MONITORING COMMITTEE

MINUTES OF THE MEETING

Date : September 9, 2026

Time: 2:00 PM

Venue: Office of Liga ng mga Barangay
Municipal Building, Hilongos, Leyte

I. Call to Order

The meeting was called to order at 2:28 PM by Hon. Richard Benedict V. Ogario, Chairperson of the Local Project Monitoring Committee (LPMC).

II. Attendance

Present:

- Hon Richard Benedict V. Ogario – LPMC Chairperson
- Levi Mendros, Jr. – MPDC/Secretariat
- Rodelia Diana Nudalo – MPDO/Secretariat
- Honorio Sorita – Sta. Margarita Punong Barangay
- Marites Talamo – Owak Punong Barangay
- Juanito Argallon – Bagong Lipunan Punong Barangay
- Ramil Babida – CSO KIFA
- Ma. Analyn Verdadero – CSO Bung-aw Women's
- Rosemarie Sanico – CSO Atabay Men & Women Volunteers
- Cristina Majulas – CSO TERFA
- Benjamin Gabriel Dadulla, Jr.- MLGOO DILG-Hilongos
- Jean Paul Panoy – LGOO DILG-Hilongos
- Edison Vilbar – MPDO/Secretariat

III. Confirmation of Previous Minutes

The Minutes of the Meeting held last June 18, 2026 were presented to the body for review. No corrections, omissions or clarifications were raised by the members. Upon motion duly moved by Hon. Honorio Sorita seconded by Cristina Majolas, the minutes were UNANIMOUSLY APPROVED AND CONFIRMED as presented.

IV. Reading and Adoption of Agenda

- A. Status of 2026 Local Development Projects
- B. Other Matters
- C. Project Visit-Rehabilitation of Bridge along Capt. D. Vilbar

Agenda was read by the Secretary. No corrections or amendments raised by members. Upon motion of Hon. Marites Talamo duly seconded by Ramil Babida, the Agenda was unanimously adopted as the official order of business.

V. Status of Local Development Projects

Pursuant to our Local Development Plan and Annual Investment Program, all priority local development projects are being monitored for progress, timeliness and alignment with LGU-goals including tourism, infrastructure and public services of which it was presented by Engr. Rodelia Diana Nudalo.



REPUBLIC OF THE PHILIPPINES
PROVINCE OF LEYTE
MUNICIPALITY OF HILONGOS



ATTENDANCE

LOCAL PROJECT MONITORING COMMITTEE (LPMC)

3rd Quarterly Meeting

Liga Office, Municipal Building, Hilongos, Leyte

September 9, 2026

No.	NAME	ADDRESS / OFFICE	DESIGNATION	SEX		SIGNATURE
				Male	Female	
1	MARKER A. TALAMO	SWAK	PRST CAPT		-	
2	CRISTINA B. MASOLAS	TEJERO			-	
3	Juanito Z. Argallon	Progon Liganon	Progy. Capt	✓		
4	RIMIL T. BAEBIOS	EMDE LIRAS	CCO	-		
5	HONORIO C. SORINA	SANTA MARGARITA	Progy. Captain	✓		
6	BENJAMIN GABRIEL P. BACALLA, JR.	DILG HILONGOS	ALCOO	-		
7	Jean Paul O. Pamy	DILG HILONGOS	IGOO P	-		
8	Richard Beredil Ongatid	LNB Pres	LNB Pres	✓		
9	LEVI L. MENDROS JR.	MPDO	MPDC	✓		
10	Rodelia Diana K. Nudalo	MPDO	PRG U		✓	
11	Rosemarie A. Sanico	CSD	President		✓	
12	Ma Analyn S. Verdadero	CSD	President		-	
13	JOSE D. VILLOSA	MPDO	AAI	✓		
14						
15						

VI. Resolutions and Agreements

On motion made by Hon. Juanito Z. Argallon duly seconded by Ma. Analyn Verdadero and unanimously approved:

The LPMC formally requests all concerned National Agencies to submit quarterly progress status reports for all on-going projects in this locality, and to furnish this office with authenticated copies of project documents, records, and updates every quarter, to support full monitoring and transparency.

VII. Reconstituting the New MLGOO for LPMC

The Committee hereby ACKNOWLEDGES and CONFIRMS the reconstitution and designation of the new Municipal Local Government Operations Officer (MLGOO) Engr. Benjamin Gabriel Dadulla, Jr. from the Department of Interior and Local Government (DILG) as the official representative and member of this Local Project Monitoring Committee (LPMC) effective September 9, 2026.

VIII. Other Matters

The Local Project Monitoring Committee (LPMC) discuss that quarterly reports, project status updates and physical and financial accomplishment data shall be submitted to the Project Watch Portal and other required monitoring platforms in compliance with DILG guidelines, LGU policies and national transparency mandate.

On motion of Hon. Juanito Z. Argallon duly seconded by Rosemarie Sanico, to create and maintain an official Facebook Page under the name of Hilongos Project Monitoring Committee, for purpose of public reporting, information dissemination, transparency and stakeholder engagement regarding all LPMC activities. Approved unanimously, Secretariat is directed to set-up the page, manage content regularly and ensure updates are consistent with official records and DILG transparency guidelines.

IX. Monitoring and Inspection Findings

The Committee conducted a site inspection and validation on Rehabilitation of Bridge along Capt. D. Vilbar St. finding in good order, compliant with standards and aligned with physical targets.

X. Adjournment

There being no other matters to discuss, the meeting was adjourned at 3:19 PM.

Prepared by:

Engr. LEVI L. MENDROS JR., EnP.
LPMC Secretariat

Certified Correct

Hon. RICHARD BENEDICT V. OGARIO
LPMC Chairperson