



Republic of the Philippines
Province of Leyte
MUNICIPALITY OF HINDANG



**LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026**

PMC: HINDANG

Description of Indicators	Baseline Data (Y0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Output per project: Title: Concreting of Farm to Market Road, Mabagon-Anahaw Farm to Market Road Output: Mabagon to Anahaw Road (125 Linear Meter)	0 linear meter Opening, PCCP, Existing Earth Road		125 Linear Meter of FMR Constructed and Concreted			Inspection Report (SWA) of MEO/ PIT	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
Output per project: Title: Concreting of Farm to Market Road - Maasin to Mabagon Road Output: 75LM of farm to market road	0 linear meter Opening, PCCP, Existing Earth Road		125 Linear Meter of FMR Constructed and Concreted			Inspection Report (SWA) of MEO/ PIT	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
Output per project: Title: Rehabilitation and Concreting of Municipal Streets Output: 250 LM of municipal streets rehabilitated - asphalt overlay	0 linear meter of existing road rehabilitated		250 Linear Meter of Municipal Streets Rehabilitated			Inspection Report (SWA) of MEO/ PIT	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
Output per project: Title: Construction of National Road Solar Lightings Output: 75 Units of Street lights rehabilitated	0 units of street lights rehabilitated			75 units of street lights installed		Inspection Report (SWA) of MEO/ PIT	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
Output per project: Title: Hindang Baywalk Site Development Output: Expanded road surface in baywalk area				Expanded road surface in baywalk area	Expanded road surface in baywalk area	Inspection Report (SWA) of MEO/ PIT	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: HINDANG

Description of Indicators	Baseline Data (Y0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
CONTINUING PROJECT FUNDED FROM THE 20% EDF -2025										
Output per project: Title: Construction of SeaWall and Embankment Output: 40 linear meters	0 linear meter of Seawall and Embankment	40 linear meter of sealwall and embankment				Inspection Report (SWA) of MEO/ PIT	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
Output per project: Title: Construction of National Road Solar Lightings Output: 83 Units of Street lights rehabilitated	0 units of street lights rehabilitated	83 units of street lights installed				Inspection Report (SWA) of MEO/ PIT	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
Output per project: Title: Construction and Development of Memorial Park Output: 200 niches for phase 1	0 niches constructed and developed	200 niches constructed				Inspection Report (SWA) of MEO/ PIT	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
COASTAL RESOURCE MANAGEMENT										
Output per project: Title: Establishment of Fish Sanctuaries Output: Provide materials for fabrication of artificial reef	0 materials for fabrication of artificial reef	Materials for fabrication of artificial reefs provided				Inspection/Ac accomplishment Report of MA/PIT	Review of Documents, Site / Field Interview/Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
Output per project: Title: Fishery Support Output: Livelihood training and fishery support provided	0 Livelihood training and fishery support provided	Livelihood training and fishery support provided				Inspection/Ac accomplishment Report of MA/PIT	Review of Documents, Site / Field Interview/Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
AGRICULTURE SERVICES										
Output per project: Title: Poultry and Livestock Production Output: provision of 1 poultry with feeds support	0 poultry projects with feeds support provided	1 poultry and livestock production with feeds support provided to 1 Farmer's Association beneficiary				Inspection/Ac accomplishment Report of MA/PIT	Review of Documents, Site / Field Interview/Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: HINDANG

Description of Indicators	Baseline Data (Y0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Output per project: Title: Rootcrop Production Output: root crop cuttings provided to 2 farmers association	0 root crop cutting provided to farmers association		Root crop cuttings provided to 2 farmers association			Inspection/Ac complishment Report of MA/PIT	Review of Documents, Site / Field Interview/Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
ENVIRONMENTAL MANAGEMENT										
Output per project: Title: Mangrove Rehabilitation and Reforestation Output: Barangay Bulacan and Bontoc Mangroves Area Rehabilitated and Reforested	0 mangrove area rehabilitated and reforested		2 mangrove areas rehabilitated and reforested			Inspection/Ac complishment Report of MA/PIT	Review of Documents, Site / Field Interview/Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
Output per project: Title: Reforestation through Agri-Fruit Trees development Output: Distribution of fruit tree seedlings			Fruit tree seedlings distributed			Inspection/Ac complishment Report of MA/PIT	Review of Documents, Site / Field Interview/Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
TOURISM SERVICES										
Output per project: Title: Upgrading and Rehabilitation of Hindang Nature Park and Zipline Area Output: Hindang nature park and zipline area upgraded and rehabilitated with improved facilities, enhanced safety and sustainable landscaping	0 area of Hindang Nature Park upgraded and rehabilitated			Hindang nature park and zipline area upgraded and rehabilitated with improved facilities, enhanced safety and sustainable landscaping		Inspection/Ac complishment Report of MEO and Tourism Office /PIT	Review of Documents, Site / Field Interview/Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
HEALTH SUPPORT PROGRAM										
Output per project: Title: Purchase of Medical, Dental, & Laboratory Equipments Output: Procurement of Basic medical and laboratory equipment	0 Basic Medicals and laboratory equipment provided to Brgy. Health			Medical, Dental, & Laboratory Equipments Provided to 20 Brgy. Health Stations		Inspection/Ac complishment Report of RHU /PIT	Review of Documents, Site / Field Interview/Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members

**LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026**

PMC: HINDANG


Description of Indicators	Baseline Data (Y0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Output per project: Title: Supplemental Feeding Output: All stunted, wastd and underweight Pre-school xhildren provided with dietary supplementation for 6 months	0 Supplemental Feeding provided			All stunted, wastd and underweight Pre-school xhildren provided with dietary supplementation for 6 months		Inspection/Ac complishment Report of RHU /PIT	Review of Documents, Site / Field Interview/Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members

Prepared by:


RICARDO M. RENEGADO, JR.

PMC Secretariat

Approved:


LEONIDA A. CAVITE

PMC Chairperson

Noted by:


ELVIDIO B. CABAL, JR.

LCE