

**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)**  
**PROJECT INSPECTION REPORT**  
As of June 25, 2026


**PMC: INOPACAN, LEYTE**

| Name of Project/ Program Components                                          | Location | Implementing Agency | Date of Project Inspection | Major Findings                                                                                                    | Issues | Action Taken/ Recommendations                                                     |
|------------------------------------------------------------------------------|----------|---------------------|----------------------------|-------------------------------------------------------------------------------------------------------------------|--------|-----------------------------------------------------------------------------------|
| Construction of Roofing for Tinago National High School Multi-Purpose Center | Tinago   | LGU - Inopacan      | 06/25/2026                 | 1. Around 50% of the materials are already delivered in the site.<br>2. No project billboard present in the site. |        | 1. The Contractor shall follow the construction project timeline to avoid delays. |
|                                                                              |          |                     |                            |                                                                                                                   |        |                                                                                   |
|                                                                              |          |                     |                            |                                                                                                                   |        |                                                                                   |
|                                                                              |          |                     |                            |                                                                                                                   |        |                                                                                   |
|                                                                              |          |                     |                            |                                                                                                                   |        |                                                                                   |

Submitted by:

Noted by:

*On travel*  
**ENGR. YMBER CECILIA P. MALANGUIS**  
LPMC Chairman  
06/25/2026

  
**HON. AZUCENA P. MIRAMBEL, MD, FPOGS**  
Municipal Mayor  
06/25/2026