

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: LGU-CAIBIRAN

Description of Indicators	Baseline Data (2025)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Presence of collection vehicle in Brgy. Alegria, Asug, Maurang, Palanay, Palengke, Tomalists, Villa Vicenta	10 Barangays owned Collection Vehicle	10%	50%	50%	50%	MEO/BLGU	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% construction of MRF completed in Brgy. Bariis, Binoangan, Cabibhan, Kawayanon, Kaulangoan, Manlabang, Union, & Victory	Dilapidated Material Recovery Facility	0%	50%	85%	100%	MEO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% of purchased water meter installed in Brgy. Looc, Brgy. Union, & Uson	Insufficient water supply to some households	20% Increase from the baseline data	50% Increase from the baseline data	70% Increase from the baseline data	100% Increase from the baseline data	MEO/BLGU	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% Completion of Outdoor Fitness Park	Absence of Outdoor Fitness Park	-	50%	100%		MEO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% completion of Phase 5 activities	Lacking cohesion and amenities that would support a relaxing and accessible recreational setting	10%	30%	70%	100%	MEO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC

100% completion of Municipal Park development activities Phase1	The Municipality lacks a spacious, fully developed Municipal Park; existing parks are limited and insufficient for community use	5%	30%	80%	100%	MEO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% completion of rehabilitation works	RHU grounds are in need of improvement	5%	50%	100%		MEO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% completion of dog impounding facility	No existing/standard Municipal dog impounding facility	5%	30%	100%		MEO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% completion of sorting facility	No dedicated sorting facility at the Maurang disposal area	5%	50%	100%		MEO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% completion of vermicomposting facility	No Municipal vermicomposting facility; biodegradable waste unmanaged	10%	50%	100%		MEO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% rehabilitation of agricultural bodega	Existing bodega is deteriorated and lacks functionality	-	30%	100%		MEO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% rehabilitation of wet market	Wet market has damaged stalls and poor sanitation	-	70%	90%	100%	MEO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% rehabilitation of dry market	Dry market has outdated/damaged structures	-	30%	100%		MEO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% completion of boat ramp in Brgy. Asug, Calbiran, Biliran	No dedicated boat ramp; difficult loading/unloading	0%	0%	100%	100%	MEO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC

100% perimeter fencing completed	Brgy. Manlabang Watershed area is open/unsecured	30%	70%	90%	100%	MEO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% construction of water reservoir in Brgy. Manlabang, Caibiran, Biliran	No reservoir, insufficient water storage	20%	50%	85%	100%	MEO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% installation of solar power system, Caibiran, Biliran	Insufficient solar system installed	20%	50%	85%	100%	MEO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% completion of roof deck development, Brgy. Palanay, Caibiran, Biliran	Roof deck undeveloped/unused	0%	30%	85%	100%	MEO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% completion of solar system Phase II, Caibiran, Biliran	Phase I completed; expansion needed	0%	30%	85%	100%	MEO, MDRRMO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% procurement of rescue equipment	Existing disaster equipment insufficient/outdated	0%	30%	85%	100%	MEO, MDRRMO, MPDC	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% expansion of barangay Asug road	Existing road is narrow or insufficient	0%	30%	85%	100%	PLGU, BLGU	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% completion of multi-purpose building of Brgy. Kawayanon, Caibiran, Biliran	No existing multi-purpose building in the area	0%	30%	85%	100%	PLGU, BLGU	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% completion of drainage canal in Brgy. Manlabang	Brgy. Manlabang lacks adequate drainage; flooding occurs	0%	30%	100%	100%	PLGU, BLGU	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% completion of perimeter fence of Brgy. Maurang	Area is unfenced	0%	50%	100%	100%	PLGU, BLGU	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC

100% completion of barangay road of Brgy. Union, Caibiran, Biliran	No existing barangay road in the sitio/area of Brgy. Union	0%	50%	100%	100%	PLGU,BLGU	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% completion of MPB improvements of Brgy. Villa Vicenta	Existing MPB needs upgrading/repairs	0%	50%	100%	100%	PLGU,BLGU	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% rehabilitation of day care center in Brgy. Villa Vicenta	Existing center is worn-out	0%	30%	85%	100%	PLGU,BLGU	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% completion of slope protection at Pulang Yuta Elem. School, Brgy. Cabibhan	School area at risk of erosion/landslide	0%	30%	85%	100%	PLGU,BLGU	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% installation of protective railings at Brgy. Alegria Elem. School	No existing railings; unsafe for students	10%	50%	85%	100%	PLGU,BLGU	Inspection	Quarterly Report	Engineer II/Planning Officer II	MPDC
100% completion of pathway at Zone 1 Brgy. Alegria, Sitio San Agustin, Brgy. uson, Sitio Banacod, Brgy. Victory	No safe walkway; area muddy/uneven	5%	50%	85%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% completion of embankment at Brgy. Alegrian, Caibiran	Area is low-lying or prone to flooding	10%	30%	85%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% construction of drainage canal in zone 4 Brgy. Alegria, Brgy. Asug, Brgy. Cabibhan	Lack of proper & function drainage	5%	30%	85%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% Rehabilitation & Improvement of MRF in Brgy. Alegria, Brgy. Maurang	Existing MRF is dilapidated/non-functional	5%	60%	100%	-	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC

Brgy MRF installed and operational in Brgy. Asug, Brgy. Binohangan, Brgy. Manlabang	Insufficient units of Brgy. MRF	5%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% completion of barangay compost pit in Brgy. Alegria, & Brgy. Cabibihan,	No barangay-level composting facility	5%	50%	70%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% completion of pathwalk in Sitio Andrade, Brgy. Asug, Sitio Tigbao, Sitio Guindulangan, Brgy. Binohangan,	No pathwalk/Existing pathwalk is damage/slippery/pathwalk network is incomplete	50%	85%	100%	-	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% completion of road topplings in Brgy. Asug	Existing road is rough/unfinished.	0%	50%	100%	-	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% renovation of public CR in Tomalistas Falls, Brgy. Asug	Existing CR needs repair and sanitation improvement	0%	20%	50%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% construction of public CR at the Childrens Park of Brgy. Asug & Covered Court of Brgy. Kawayanon	No public CR available in the area	0%	50%	85%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
Lot for Multi-Purpose Building purchased	No available lot for Multi-Purpose Building in Brgy. Bariis, Caibiran	0%	50%	80%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% completion of concrete pavement	Road remains earth/gravel surface in Brgy. Bariis, Caibiran, Biliran	0%	30%	80%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% completion of barangay outpost.	No existing outpost in Brgy. Bariis, Caibiran, Biliran	0%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC

100% Rehabilitation of Drainage Canal completed in Brgy. Baris, Brgy. Kawayanon, & Sito Core Brgy. Victory, Caibiran, Biliran	Existing drainage canal dilapidated	0%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% Rehabilitation & installation of water meters in Brgy. Binohangan, Brgy. Kaulangoan,	Old/inaccurate meters; system needs improvement.	0%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% completion of improvements of covered court (gates, repainting) in Brgy. Binohangan & Brgy. Victory	Covered court is faded, damaged, lacks safety features.	0%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% Rehabilitation & Installation of Solar Streetlights & Panel in Brgy. Binohangan , Brgy. Kawayanon, Brgy. Manlabang, Brgy. Palengke, & Brgy. Victory	Some existing streetlights are non-functional	0%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% installation of signage in Brgy. Binohangan, Caibiran, Biliran	No directional signages; poor accessibility	5%	50%	100%	-	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% purchase and installation of public address (PA) system in Brgy. Cabibihan, Brgy. Manlabang, Brgy. Victory	No existing/functional public address system for community announcements and emergency communication	20%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% rehabilitation of water system of Brgy. Cabibihan, Brgy. Palengke, Brgy. Union, Brgy. Maurang, & Brgy. Villa Vicenta	Existing water system has leaks/low pressure	10%	50%	100%	-	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC

100% completion of road reblocking in Brgy. Cabibihan,	Existing road has cracks and damaged sections	0%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% improvement of stage of Brgy. Cabibihan, Sitis Banacod, Brgy. Victory	Existing stage is dilapidated/outdated.	10%	50%	100%	-	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% completion of elevated tank and drilling at Brgy. Kaulangohan	No elevated tank; water source inadequate	30%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% completion of multi-purpose building of Brgy. Looc, Caibiran, Biliran	Existing multi-purpose building is located withing the road right of way	20%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% completion of Multi-Purpose Building improvements of Brgy. Manlabang, Brgy. Palengke, & Brgy. Victory	Existing Multi-Purpose Building needs upgrading/repairs.	10%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% completion of traffic marking painting activities in Brgy. Palanay, Caibiran, Biliran	No traffic markings	5%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% completion of Day Care Center improvement works in Brgy. Palengke, Brgy. Union, Brgy. Victory, & Brgy. Villa Vicenta	Existing Day Care Center facilities are worn-out and need upgrading	0%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% acquisition of lot intended for the construction of the Barangay Multi-Purpose Building in Brgy. Palengke, Caibiran, Biliran	Barangay has no owned lot designated for a Multi-Purpose Building; suitable site is yet to be acquired.	20%	50%	100%	-	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC

100% completion of the water system construction at Kahudluman (Zone 5) in Brgy. Tomalitís, Calbiran, Biliran	Zone 5 has no functional water system; residents experience limited or unreliable water supply.	20%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% completion of the covered court flooring in Brgy. Union, Calbiran, Biliran	The site is unpaved and unorganized	15%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% completion of the water reservoir construction in Brgy. Uson, Calbiran, Biliran	No existing water reservoir in the area	35%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
100% purchase and installation/rehabilitation of all required security cameras in Brgy. Victory, Calbiran, Biliran	Existing security cameras are non-functional, outdated, or insufficient in number	10%	50%	100%	-	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
Renovated facility with functional waiting area, consultation rooms, and sanitary facilities in Brgy. Victory, Calbiran	Facility old, partially functional, inadequate space for mothers and children	20%	50%	100%	-	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
Renovated barangay hall building with functional offices, meeting rooms, and public service areas in Brgy. Victory	Limited or outdated; some offices lack necessary fixtures.	15%	50%	95%	100%	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
Seawall rehabilitated/strengthened in Sitio Sto. Niño, Brgy. Victory	Seawall partially damaged or eroded; some portions collapsed	20%	50%	100%	-	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
Length and width of road fully overlaid with concrete (linear meters completed) in Brgy. Victory	Road surface deteriorated, uneven, or partially damaged	30%	50%	100%	-	BLGU,MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC

Hazard maps installed in strategic locations in Brgy. Victory, Calbiran, Biliran	No hazard maps available in public areas, or existing maps are outdated.	10%	50%	100%	-	BLGU, MPDC	Inspection	Quarterly Report	BLGU/Planning Officer II	MPDC
--	--	-----	-----	------	---	------------	------------	------------------	--------------------------	------

Prepared by:


EnP ROSALIE O. CHU, DLUP
MPDO/Head Secretariate

Approved:


HON. JOEMARI G. SIA
PMC Chairperson

Noted by:


HON. RHODESSA D. REVITA, RPh
Municipal Mayor