

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of March 18, 2026

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Expansion of Municipal Building	Delayed approval of structural design	Design/Scope	Sto Nino	LGU	3.17.2026	LGU	Expedite final draft based on recommendations
Road Concreting and pathway construction of various barangays	Identification of project locations	Site availability	-	LGU	3.17.2026	LGU; Barangays	Barangays to endorse project locations for approval;
Submitted by:	PEBBE OLIVEROS			Approved by:	JANIL ROMERO		
Designation/Office:	LPMC SECRETARIAT				LPMC CHAIRMAN		
Date:	3.18.2026			Date:	3.18.26		