

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of May 28, 2026

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
Expansion of Municipal Building	Mun. Bldg.	LGU	0			0	Funding was obligated through DPWH instead of Igu budget; for realignment;	Funding	Resolved	LPMC; Office of the Mayor	for realignment; advised to approve through MDC meeting	Identify projects to be funded using the realigned fund	N	None

Submitted by:				Approved by:			
Designation/Office:	LPMC SECRETARIAT				LPMC CHAIRMAN		
Date:	5/28/26			Date:	5/28/26		