

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September 21, 2026

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Road Concreting and pathway construction of various barangays	not all road right of way were amicably settled with the land owners	site condition	bantigue	LGU	9/21/26	LGU	Identify land owners' demand and present to the legal officer for preparation of actions needed (settling the price negotiations)
Submitted by:	DEBIE OLIVEROS			Approved by:	ADAM OLIVEROS		
Designation/Office:	LPMC SECRETARIAT				LPMC CHAIRMAN		
Date:	9/21/26			Date:	9/21/26		