

**LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026**

PMC: JAVIER, LEYTE

Description of Indicators	Baseline Data (Y0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Output per project: Title: Installation of Solar Streetlights at Brgy. Comatin, Brgy. San Sotero, Brgy. Manlilisid and Brgy. Odiong Output: 290 units Solar Streetlights	0 units of solar streetlight	Pre-Implementation Procurement Phase	290 units of Solar Steertlights			Inspection Report (SWA) of MEO/ PIT	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
Output per project: Title: Rehabilitation and Improvement of Local Road at Brgy. Manlilisid and Brgy. Cancayang, Javier, Leyte Output: 845.00 l.m. road repair and enhancement	845.00 l.m. of exiting PCCP road in need of repair and enhancement	Pre-Implementation Procurement Phase	845.00 l.m. of enhance and repair PCCP Road			Inspection Report (SWA) of MEO/ PIT	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
Output per project: Title: Construction and Final Completion of Municipal Disaster Risk Reduction and Management Office (MDRRMO) Command Center LGU Javier, Leyte Output: Completion of MDRRMO Command Center	Phase 2 MDRRMO Command Center		Pre-Implementation Procurement Phase	Complete and Final Turn-over of MDRRMO Command Center		Inspection Report (SWA) of MEO/ PIT	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
Output per project: Title: Improvement of Multi-Purpose Building (Auditorium/Evacuation Center) LGU Javier, Leyte Output: Additional recreational/evacuation facility for LGU Javier	Existing Multi-Purpose Building		Pre-Implementation Procurement Phase	Improved Multi-Purpose Building		Inspection Report (SWA) of MEO/ PIT	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members

Output per project: Title: Site Development at Public Cemetery at Brgy. Sta. Cruz, Javier, Leyte Output: Public Cemetery	No public cemetery		Pre-Implementation Procurement Phase	50% of Land Development scope of Works	100% of Land Development scope of works	Inspection Report (SWA) of MEO/ PIT	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
Output per project: Title: Purchase of Water Meters, Pipe Fittings and Other Accessories for Javier Water System Level III Output: Upgrades of Water System to boost supply and service to public	Existing water sytem in need for repair and maintenance		Pre-Implementation Procurement Phase			Inspection Report (SWA) of MEO/ PIT	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members

Prepared by:


FERNANDO JR. A. ANTIQUEZA
 LPMC Secretariat/ OIC-LPMC

Approved by:


HON. WILLIAM M. HINGPIT
 LPMC Chairperson

Noted by:


HON. MICHAEL DRAGON T. JAVIER
 Municipal Mayor