


MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)

PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED

As of March 2026 (1st Quarter)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Concreting of Local Road (Phase II) @ Cultura St. Poblacion Zone 1, Javier, Leyte	Right-of-Way	Legal and Policy Issuances	Poblacion Zone 1, Javier, Leyte	LGU Javier	March 18, 2026	Municipal Engineering Office, Municipal Planning and Development Office, and Municipal Assessor	Due to unsettled issue on right-of-way the MEO will implement Deductive Variation Order and revise the project scope to achieve 100% completion of the remaining works.

Submitted by:	 FERNANDO JR. A. MARQUEZ	Approved by:	 HON. WILLIAM WHANGPIT
Designation/Office:	OIC-MPDC/Secretary LPMC		Chairperson, LPMC
Date:	March 18, 2026	Date:	March 18, 2026