


**LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026**

PMC: KANANGA, LEYTE

Description of Indicators	Baseline Data (Y0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Site Development Project at the New Commercial Center					Site for the New Commercial Center developed	Site Inspection / Progress Report from MEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Construction of Drainage Canal at Poblacion					Drainage at Brgy Poblacion fully constructed	Site Inspection / Progress Report from MEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Installation of Streetlights at Brgys. Libongao, Poblacion, and Tugbong					Streetlightings at Brgys, Libongao, Poblacion and Tugbong fully installed and functional	Site Inspection / Progress Report from MEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Development of Municipal Park and Plaza at New Government Center, Brgy Libongao					Municipal Park and Plaza at New Government Center, Brgy Libongao well-developed	Site Inspection / Progress Report from MEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Road Concreting at Sanitary Landfill, Brgy. Tagaytay					Road at Sanitary Landfill, Brgy. Tagaytay concreted and ready to be used	Site Inspection / Progress Report from MEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Road Concreting/Reblocking at Tugbong to Sto. Niño Road					Road at Tugbong to Sto. Niño concreted/reblocked and ready to be used	Site Inspection / Progress Report from MEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Road Concreting and Resurfacing at Libongao NHA					Road at Libongao NHA concreted and resurfaced and ready to be used	Site Inspection / Progress Report from MEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Road Concreting at Malinao Extension, Brgy. Poblacion					Road at Malinao Extension, Brgy. Poblacion concreted and ready to be used	Site Inspection / Progress Report from MEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Construction of Drainage Canal at New Government Center, Brgy. Libongao					Drainage Canal at New Government Center, Brgy. Libongao constructed	Site Inspection / Progress Report from MEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Riprap, Concreting with Fence at New Government Center, Brgy. Libongao					New Government Center, Brgy. Libongao riprapped, concreted with fence	Site Inspection / Progress Report from MEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson

Road Concreting/Reblocking at Brgy. Poblacion to Brgy. Tagaytay					Road at Brgy. Poblacion to Brgy. Tagaytay concreted/reblocked and resurfaced and ready to be used	Site Inspection / Progress Report from MEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Road Concreting at Brgy. Libertad					Road at Brgy. Libertad concreted and resurfaced and ready to be used	Site Inspection / Progress Report from MEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Construction of Box Culvert at Brgy. Montebello					Box Culvert at Brgy. Montebello constructed	Site Inspection / Progress Report from MEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson
Road Concreting at Brgy. Libongao					Road at Brgy. Libongao concreted and ready to be used	Site Inspection / Progress Report from MEO	Review of Documents	Quarterly	LPMC Secretariat	LPMC Chairperson

Prepared by:


HENRY F. NICOLAS, REnP, PhD, DPA
PMC Secretariat

Approved:


HON. BRENZON O. CABINTOY, C.E.
PMC Chairperson

Noted by:


HON. MANUEL VICENTE M. TORRES
LCE