

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: La Paz, Leyte

Description of Indicators	Baseline Data (Y2025)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Improvement of Ma. Salud Vivero Pareño Hall	Existing Ma. Salud Vivero Pareño Hall requires improvement		Improved Ma. Salud Vivero Pareño Hall			Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Improvement of La Paz Shopping Square	Existing La Paz Shopping Square requires improvement.			Improved La Paz Shopping Square		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Rehabilitation of Road along Brgy. District III - Brgy. Pawa	Existing road section is deteriorated and requires rehabilitation to improve accessibility and safety.		Rehabilitated Road along Brgy. District III - Brgy. Pawa			Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Improvement of 1918 Park and Salud Vivero Park	Existing park facilities require improvement and upgrading to enhance public use and tourism.			Improved 1918 Park and Salud Vivero Park		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Improvement of Multi-Purpose Building (Newtown Hall)	Existing multi-purpose building requires improvement to better serve community activities and public services.			Improved of Multi-Purpose Building (Newtown Hall)		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Improvement of Don Eulogio Lopez Gymnasium	Existing gymnasium facilities require rehabilitation and upgrading.			Improved Don Eulogio Lopez Gymnasium		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Improvement of Centennial Park	Existing park facilities require improvement to enhance recreational and tourism activities.			Improved Centennial Park		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Expansion of La Paz Water System (LAPWAS) Brgy. Tarugan - Camparic - Pob. III	Existing water system coverage is insufficient to meet the needs of the service area.		Expansion of La Paz Water System (LAPWAS) Brgy. Tarugan - Camparic - Pob. III Implemented			Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Improvement of Kalabato Hot Springs and Eco Park	Existing tourism facilities require improvement to enhance visitor experience and safety.		Improved Kalabato Hot Springs and Eco Park			Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Improvement of kalabato lounge	Existing lounge facility requires upgrading.			Improved kalabato lounge		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO

Description of Indicators	Baseline Data (Y2025)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Improvement of Drainage canal @ La Paz Integrated Transport Terminal	Existing drainage system is inadequate and requires improvement to prevent flooding.				Improved Drainage canal @ La Paz Integrated Transport Terminal	Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Construction of Sanitary landfill (Fence, drainage & leche chamber)	Existing sanitary landfill facilities lack necessary support structures and environmental protection measures.				Sanitary landfill (Fence, drainage & leche chamber) Constructed	Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Construction of Multi-purpose Building at the Proposed Demo Farm in Barangay Limba (Phase IV)	No adequate multi-purpose building is available to support activities at the proposed demo farm.			Multi-purpose Building at the Proposed Demo Farm in Barangay Limba (Phase IV) Constructed		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Improvement of Multi-purpose building in Brgy Limba	Existing multi-purpose building requires improvement to support community activities.			Improved Multi-purpose building in Brgy Limba		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Improvement of Multi-purpose building in Brgy Calabni-an	Existing multi-purpose building requires improvement to support community activities.			Improved Multi-purpose building in Brgy Calabni-an		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Improvement of Multi-purpose building in Brgy San Victoray	Existing multi-purpose building requires improvement to support community activities.			Improved Multi-purpose building in Brgy San Victoray		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Improvement of Multi-purpose building in Brgy Bocawon	Existing multi-purpose building requires improvement to support community activities.			Improvement Multi-purpose building in Brgy Bocawon		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Road Concreting at Brgy. Bagacay West	Existing road remains unpaved/partially improved, affecting accessibility and transportation.		Brgy. Bagacay West Road Concreted			Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Construction of Barangay Health station at Barangay Calabnian	No adequate barangay health station is available to provide basic health services.		Constructed Barangay Health station at Barangay Calabnian			Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Construction of Barangay Health station at Barangay Santa Ana	No adequate barangay health station is available to provide basic health services.		Constructed Barangay Health station at Barangay Santa Ana			Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO

Description of Indicators	Baseline Data (Y2025)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Rehabilitation/Improvement of Barangay Health Center at Barangay Caabangan	Existing health center requires rehabilitation and upgrading to improve healthcare delivery.			Rehabilitated/Improved Barangay Health Center at Barangay Caabangan		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Rural electrification at Barangay Mag-aso	Limited or no solar-powered street lighting facilities are installed along identified roads and public areas in Barangay Mag-aso.		Rural electrification at Barangay Mag-aso Implemented			Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Upgrading of Farm-to-Market Road at Barangay Bagacay West	Existing farm-to-market road requires upgrading to improve transport of agricultural products.		Upgrading of Farm-to-Market Road at Barangay Bagacay West Implemented			Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Rehabilitation of Level II Water System at Barangay Cogon	Existing Level II water system is deteriorated and requires rehabilitation.			Rehabilitation of Level II Water System at Barangay Cogon Implemented		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Construction of Level II Potable Water Supply System at Barangay Bagacay East	No Level II potable water supply system currently serves the area adequately.			Constructed Level II Potable Water Supply System at Barangay Bagacay East		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Construction of Level II Potable Water Supply System at Barangay Gimiranat East	No Level II potable water supply system currently serves the area adequately.			Constructed Level II Potable Water Supply System at Barangay Gimiranat East		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Construction of Level II Water System at Barangay Piliway	No Level II water system currently serves the area adequately.			Constructed Level II Water System at Barangay Piliway		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Construction of Level II Water System at Barangay San Victoray	No Level II water system currently serves the area adequately.			Constructed Level II Water System at Barangay San Victoray		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Construction of Level II Water System at Barangay Santa Elena	No Level II water system currently serves the area adequately.			Constructed Level II Water System at Barangay Santa Elena		Records of MEO/ MPDO	Review of Data/ Site Inspection	Quarterly	MPMC Secretariat / MEO	MPMC Chairperson/ MEO
Rehabilitation and Expansion of Calabnian – Bongtod Road La Paz Leyte (Station 0+740.8 to Station 2+016.8)	Existing road section is narrow and deteriorated, limiting safe and efficient transportation.			Rehabilitation and Expansion of Calabnian – Bongtod Road La Paz Leyte (Station 0+740.8 to Station 2+016.8) Implemented						

Description of Indicators	Baseline Data (Y2025)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Construction of Multi-Purpose Building (Child Development Center) La Paz,Leyte	No dedicated child development center building is available to adequately support early childhood education services.			Constructed Multi-Purpose Building (Child Development Center) La Paz,Leyte						


Prepared by:


EnP JAMES CHRISTIAN T. BAUTISTA
PMC Secretariat

Approved:


ARVIN G. TERADO
PMC Chairperson

Noted by:


JOEL C. CINCO
ICE