


**LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026**

PMC: LEYTE, LEYTE

Description of Indicators	Baseline Data (Y0)	Targets Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Title: Improvement of Level III Water System and Construction of Reservoir in Brgy. Poblacion Output: Level III Water System Improved and Reservoir constructed	There is no reservoir		Level III Water System Improved and Reservoir constructed			Inspection Report, SWA	Site Inspection	Quarterly	PMC Secretariat	PMC Chairperson and members
Title: Construction of New Public Market in Brgy. Poblacion Output: New Public Market Constructed	There is an existing public market however it needs major repair/ rehabilitation		New Public Market Constructed			Inspection Report, SWA	Site Inspection	Quarterly	PMC Secretariat	PMC Chairperson and members
Title: Improvement of Covered Court in Brgy. Tootoc Output: Covered Court improved	There is an existing covered court however it needs		Covered Court improved (Columns, beams and roofing works including drainage canal)			Inspection Report, SWA	Site Inspection	Quarterly	PMC Secretariat	PMC Chairperson and members
Title: Improvement of Covered Court in Brgy. Macupa Output: Covered court improved	There is an existing covered court however it needs		Covered court improved			Inspection Report, SWA	Site Inspection	Quarterly	PMC Secretariat	PMC Chairperson and members
Title: Fabrication of Solar Powered St. Lights in Brgy. Poblacion Output: Solar Powered St. Lights fabricated	There is no existing streetlight in the area	17 units solar powered streetlights fabricated				Inspection Report, SWA	Site Inspection	Quarterly	PMC Secretariat	PMC Chairperson and members
Title: Construction of Evacuation Center (Phase VI) Output: Evacuation Center constructed	There is an on-going construction of evacuation center (by phase)		Evacuation Center constructed (roofing works, columns and beams in the 2nd floor including installation of doors and			Inspection Report, SWA	Site Inspection	Quarterly	PMC Secretariat	PMC Chairperson and members

Prepared by:


MARK THEODORICK D. SULLA
PMC Secretariat

Approved:


HON. ASEF AGUIRRE G. CANA
PMC Chairperson

Noted by:

ENGR. JED C. GRANADOS
Municipal Mayor