


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM-SOLVING SESSION/FACILITATION MEETING CONDUCTED
As of June 2026 (2nd Quarter)

Name of Project/Issues Details	Location	Implementing Agency	Date of PSS/ Facilitation Meeting	Concerned Agencies	Agreements Reached	Next Steps
1. Improvement of Covered Court in Brgy. Tootoc	Brgy. Tootoc	LGU Leyte	No issues/ problems hence no PSS conducted			
2. Rehabilitation and Desilting of Drainage Canal	Brgy. Poblacion	LGU Leyte	No issues/ problems hence no PSS conducted			
3. Construction of Evacuation Center Phase VI	Brgy. Poblacion	LGU Leyte	No issues/ problems hence no PSS conducted			

Prepared by:


MARK THEODORICK D. SULLA
 PMC Secretariat

Approved by:


HON. ASEFA GAIL G. CAÑA
 PMC Chairman

Noted by:


ENGR. JED C. GRANADOS
 LCE