

**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
2ND Quarter CY 2026**

Program/ Project Title	Project Location	Proponent/ Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/Other PMCs**
			Nature	Details			
1. Improvement of Covered Court in Brgy. Toctoc	Brgy. Toctoc	LGU Leyte	None	None	None		
2. Rehabilitation and Desilting of Drainage Canal	Brgy. Poblacion	LGU Leyte	None	None	None		
3. Construction of Evacuation Center Phase VI	Brgy. Poblacion	LGU Leyte	None	None	None		


Prepared by:


MARY THEODORICK D. SULLA
PMC Secretariat

Approved by:


HON. ASEFA BALI G. CAÑA
PMC Chairman

Noted by:


ENGR. JED C. GRANADOS
LCE