


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
3rd Quarter CY 2026

Program/ Project Title	Project Location	Proponent/ Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/Other PMCs**
			Nature	Details			
1. Improvement of Covered Court in Brgy. Macupa	Brgy. Macupa	LGU Leyte	None	None	None		
2. Construction of Covered Court Brgy. Wague	Brgy. Wague	LGU Leyte	None	None	None		
3. Construction of Local Road at Telesforo Calda National High School	Brgy. Salog	LGU Leyte	None	None	None		
4. Construction of Evacuation Center Phase VII and VIII Brgy. Poblacion	Brgy. Poblacion	LGU Leyte	None	None	None		


Prepared by:


MARK THEODORICK D. SULLA
 PMC Secretariat

Approved by:


HON. ASEFA GAIL G. CANA
 PMC Chairman

Noted by:


ENGR. JED C. GRANADOS
 LCE