



REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of June 2026 (2nd Quarter)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Concreting of Farm-to-Market Road at Brgy.Burabod, MacArthur, Leyte	- Inadequate road shoulder along both sides of the concrete pavement. - Existing coconut trees are located within the designated shoulder area.	Others	Brgy.Burabod, MacArthur, Leyte	LGU MacArthur	June 5, 2026	MEO & MPMC	- The Municipal Engineering Office (MEO) shall verify all sections with inadequate road shoulders and direct the contractor to complete the required 1.5-meter shoulders on both sides in accordance with the approved plans and Program of Work (POW). - The MEO, in coordination with the PCA and concerned landowners, shall address the coconut trees obstructing the designated shoulder area to facilitate the full implementation of the road shoulder works. - The LPMC and MEO shall jointly monitor the implementation of the corrective measures and ensure that all identified deficiencies are addressed before project completion and acceptance.
Concreting of Farm-to-Market Road at Brgy.Liwayway, MacArthur, Leyte	- Inadequate road shoulder along both sides of the concrete pavement. - Existing coconut trees are located within the designated shoulder area.	Others	Brgy.Liwayway, MacArthur, Leyte	LGU MacArthur	June 5, 2026	MEO & MPMC	- The Municipal Engineering Office (MEO) shall verify all sections with inadequate road shoulders and direct the contractor to complete the required 1.5-meter shoulders on both sides in accordance with the approved plans and Program of Work (POW). - The MEO, in coordination with the PCA and concerned landowners, shall address the coconut trees obstructing the designated shoulder area to facilitate the full implementation of the road shoulder works. - The LPMC and MEO shall jointly monitor the implementation of the corrective measures and ensure that all identified deficiencies are addressed before project completion and acceptance.
Concreting of Farm-to-Market Road at Brgy. Villa Imelda, MacArthur, Leyte	- Inadequate road shoulder along both sides of the concrete pavement.	Others	Brgy. Villa Imelda, MacArthur, Leyte	LGU MacArthur	June 5, 2026	MEO & MPMC	- The Municipal Engineering Office (MEO) shall verify all sections with inadequate road shoulders and direct the contractor to complete the required 1.5-meter shoulders on both sides in accordance with the approved plans and Program of Work (POW). - The MEO, in coordination with the PCA and concerned landowners, shall address the coconut trees obstructing the designated shoulder area to facilitate the full implementation of the road shoulder works. - The LPMC and MEO shall jointly monitor the implementation of the corrective measures and ensure that all identified deficiencies are addressed before project completion and acceptance.



**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of June 2026 (2nd Quarter)**

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Concreting of Farm-to-Market Road at Brgy.San Antonio, MacArthur, Leyte	- Inadequate road shoulder along both sides of the concrete pavement. - Existing coconut trees are located within the designated shoulder area.	Others	Brgy.San Antonio, MacArthur, Leyte	LGU MacArthur	June 5, 2026	MEO & MPMC	- The Municipal Engineering Office (MEO) shall verify all sections with inadequate road shoulders and direct the contractor to complete the required 1.5-meter shoulders on both sides in accordance with the approved plans and Program of Work (POW). - The MEO, in coordination with the PCA and concerned landowners, shall address the coconut trees obstructing the designated shoulder area to facilitate the full implementation of the road shoulder works. - The LPMC and MEO shall jointly monitor the implementation of the corrective measures and ensure that all identified deficiencies are addressed before project completion and acceptance.
Concreting of Farm-to-Market Road at Brgy.Lanawan, MacArthur, Leyte	- Inadequate road shoulder along both sides of the concrete pavement.	Others	Brgy.Lanawan, MacArthur, Leyte	LGU MacArthur	June 5, 2026	MEO & MPMC	- The Municipal Engineering Office (MEO) shall verify all sections with inadequate road shoulders and direct the contractor to complete the required 1.5-meter shoulders on both sides in accordance with the approved plans and Program of Work (POW). - The MEO, in coordination with the PCA and concerned landowners, shall address the coconut trees obstructing the designated shoulder area to facilitate the full implementation of the road shoulder works. - The LPMC and MEO shall jointly monitor the implementation of the corrective measures and ensure that all identified deficiencies are addressed before project completion and acceptance.
Concreting of Farm-to-Market Road at Brgy.Maya, MacArthur, Leyte	- Inadequate road shoulder along both sides of the concrete pavement.	Others	Brgy.Maya, MacArthur, Leyte	LGU MacArthur	June 5, 2026	MEO & MPMC	- The Municipal Engineering Office (MEO) shall verify all sections with inadequate road shoulders and direct the contractor to complete the required 1.5-meter shoulders on both sides in accordance with the approved plans and Program of Work (POW). - The MEO, in coordination with the PCA and concerned landowners, shall address the coconut trees obstructing the designated shoulder area to facilitate the full implementation of the road shoulder works. - The LPMC and MEO shall jointly monitor the implementation of the corrective measures and ensure that all identified deficiencies are addressed before project completion and acceptance.



**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of June 2026 (2nd Quarter)**

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Concreting of Farm-to-Market Road at Brgy.Pongon, MacArthur, Leyte	- Inadequate road shoulder along both sides of the concrete pavement. - Existing coconut trees are located within the designated shoulder area.	Others	Brgy.Pongon, MacArthur, Leyte	LGU MacArthur	June 5, 2026	MEO & MPMC	- The Municipal Engineering Office (MEO) shall verify all sections with inadequate road shoulders and direct the contractor to complete the required 1.5-meter shoulders on both sides in accordance with the approved plans and Program of Work (POW). - The MEO, in coordination with the PCA and concerned landowners, shall address the coconut trees obstructing the designated shoulder area to facilitate the full implementation of the road shoulder works. - The LPMC and MEO shall jointly monitor the implementation of the corrective measures and ensure that all identified deficiencies are addressed before project completion and acceptance.

Submitted by:	EnP Jodel L. Villacorte	Approved by:	Hon. Jonathan T. Barquin	Noted by:	Hon. Rudin T. Babante
Designation/Office:	LPMC Secretariat		LPMC Chairman		Municipal Mayor
Date:	June 5, 2026	Date:	June 5, 2026	Date:	June 5, 2026