



Republic of the Philippines
Province of Leyte
MUNICIPALITY OF MAHAPLAG

LOCAL PROJECT MONITORING COMMITTEE

MINUTES OF MEETING OF THE LOCAL PROJECT MONITORING COMMITTEE (LPMC) HELD ON SEPTEMBER 21, 2026 AT THE OFFICE OF THE MUNICIPAL MAYOR, LGU, MAHAPLAG, LEYTE

Present

Mark L. Alonzo	-	Chair
Marito V. Catorce	-	Member
Arnold Bantaculo	-	Member
Alan B. Lorejas	-	Secretariat
Expedita Torregosa	-	Religious Representative
Ofelia Balagon	-	KABALIKAT

The meeting started at 9:00 am with a prayer led by Expedita Torregosa. Then the Chair called the meeting to order. He requested the Secretariat to call the roll for attendance. The Chair declared quorum and announced the agenda for the meeting.


The construction of the retaining wall in the LGU Dumpsite was the agenda for the discussion of the meeting. The Chair requested the Municipal Engineer to provide report on the progress of the Project.

Municipal Engineer Marito V. Catorce reported that the project is now on its 90% completion. This project is in compliance with the requirement of the DENR EMB to provide retaining wall on the perimeter area of the dumpsite. Garbage are scattered without the retaining wall so that this project would make the area organized and orderly. Project Inspection must be conducted to rectify if there are errors. To ensure that the project is in compliance with Program of Work inspection must be conducted.

Municipal Budget Officer Arnold J. Bantaculo advised that after the meeting Project Inspection be conducted. The committee should be there present to help in the inspection activities. The Chair expressed his thanks to the group for the full cooperation with the activities. Then he committed to request the Mayor to provide logistical support to the activities initiated by the LPMC. The CSO representative expressed approval to the request. Then the chair committed snacks after the inspection of the Project.

There being no other matter to be discussed the meeting adjourned at 11:00 am.

I HEREBY CERTIFY to the correctness of the following information.


ALAN C. LOREJAS
MPDC / LPMC Secretariat

APPROVED:

A handwritten signature in black ink, appearing to be 'Mark L. Alonzo', written over a horizontal line.

HON. MARK L. ALONZO

SB Member - LPMC Chairperson