



REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
PROJECT INSPECTION REPORT
 As of March 2026

PMC: MATAG-OB

<i>Name of Project/ Program Components</i>	<i>Location</i>	<i>Implementing Agency</i>	<i>Date of Project Inspection</i>	<i>Major Findings</i>	<i>Issues</i>	<i>Action Taken/ Recommendations</i>
Road Opening at Cansoso Eco-Agro Area	Brgy. Cansoso	LGU	Jan. 2026	Waterways	Strong water runoff observed during heavy rain	Coordinated with Contractor for adjustment of work
Construction of Flood Control	Brgy. Riverside	DPWH	Nov. 2025	Weak sections	Some sections tend to collapse during heavy flooding. Maybe(we did not see it) absence of other component like sheet pile	Coordinated with DPWH, and rectification cost will be shouldered by contractor without any additional cost

Submitted by:  Hon. Joel G. Tacoy
 Designation/ Office: PMC Chairman
 Date: Feb. 27, 2026

Noted by:  Hon. Bernardino G. Tacoy
 Agency Head

Note: This is a new form based on the existing RPMS forms Adopted in 2015.