

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Concreting of Brgy. Road (Taglibas-Imelda)	Brgy. Taglibas-Imelda, Matalom, Leyte	LGU-Matalom	None	None	None	None	None
Rehabilitation and Expansion of Municipal Hall	Brgy. San Pedro, Matalom, Leyte	LGU-Matalom	None	None	None	None	None

Submitted by:	ENGR. GREGORIO S. PADA <i>Gregorio</i>	Approved by:	HON. DERICK S. PAJULIO <i>Derick</i>
Designation/Office:	MPDC/LPMC Secretariat		LPMC Chairperson
Date:	June 10, 2026	Date:	June 10, 2026