

LOCAL PROJECT MONITORING COMMITTEE

PRIORITY PROJECTS TO BE MONITORED
FOR CY 2026

NAME OF PROJECT	LOCATION	SOURCE OF FUND	TOTAL COST	IMPLEMENTING AGENCY	SCHEDULE
Concreting of Barangay Road	Brgy. Waterloo - Tigbao	20% DF	4,895,498.98	LGU	1st and 2nd Quarter
Concreting of Barangay Road	Brgy. Taglibas-Imelda	20% DF	997,310.61	LGU	1st and 2nd Quarter
Concreting of Barangay Road	Brgy. Sta. Paz	20% DF	995,732.33	LGU	1st and 2nd Quarter
Concreting of Barangay Road	Brgy. Esperanza	20% DF	997,212.90	LGU	1st and 2nd Quarter
Concreting of Barangay Road	Sitio Opaw, Brgy. Monte Alegre	20% DF	2,067,799.10	LGU	1st and 2nd Quarter
Rehabilitation and Expansion of Municipal Hall	Brgy. San Pedro	20% DF	4,003,137.86	LGU	1st and 2nd Quarter
Concreting of Barangay Road	Brgy. San Juan	20% DF	2,000,000.00	LGU	3rd and 4th Quarter
Concreting of Barangay Road	Brgy. Calumpang	20% DF	4,899,000.00	LGU	3rd and 4th Quarter

Prepared by:


ENGR. GREGORIO S. PADA
LPMC Secretariat

Noted by:


HON. DERICK S. PAJULIO
LPMC Chairperson