



Republic of the Philippines
Province of Leyte
Municipality of Matalom

**Minutes of the 3rd Quareterly Meeting of the Local Project
Monitoring Committee of Matalom, Leyte
September 21, 2026
2f, LnB Hall, Matalom, Leyte**

Present:

HON. DERICK S. PAJULIO	LPMC Chairperson
HON. RENANTE B. EBRADO	LPMC Member
HON. JOINER B. INFORTUNA	LPMC Member
HON. WILLIAM P. LARRIOQUI	LPMC Member
RYAN P. VALERIANO	LPMC Member
MA. CRISTINA ESCORO	LPMC Member
MARCIANA INTEGRO	LPMC Member

Secretariat:

ENGR. GREGORIO S. PADA	Head Secretariat
ENGR. APRIL MAE FIEL	Secretariat Member
WENIE ANN G. GAY	Secretariat Member

The meeting started with Hon. Derick S. Pajulio calling the meeting to order at 1:45 PM. This was followed by a prayer and singing of the Philippine National Anthem.

Afterwards, the Head Secretariat, Engr. Gregorio Pada, called the roll of those present and a quorum was declared by the Chairperson. After this, the Chairperson asked the Secretariat to read the agenda for today's meeting, which are as follows:

1. Status of the implementation of the solar streetlight project at the Matalom Boardwalk;
2. Continuing expansion of the Balay Lungsod;
3. Status of Farm-to-Market roads implemented under the Local Government Support Fund (LGSF)

A. Status of the implementation of the solar streetlight project at the Matalom Boardwalk

Engr. April Mae Fiel said that the solar streetlight project at the Matalom Boardwalk is already completed. Worth 1.9 Million and charged to the LGU's development fund, the project involves the installation of 31 sets of new solar lights and 15 replacement sets. The said project was completed late last month. With this, the project is now completed which will contribute to Matalomnons enjoying the relaxing scenery at the Matalom boardwalk. At this point, Ms. Integro from the Brgy. Tag-os CBRM Association asked if there are



Republic of the Philippines
Province of Leyte
Municipality of Matalom

any street lighting programs to the barangays. Engr. Gregorio Pada replied that as of now there is none although the LGU is aware of the need for street lighting in many barangays. He added that the streetlights installed along the national highway is a project implemented through Tingog Partylist and not charged to the LGU's funds.

B. Expansion of Balay Lungsod

Engr. Pada opened the discussion by saying that Php 4M is allocated this year for the expansion of the Balay Lungsod. This involves the completion of the second floor which will eventually be occupied by the Sangguniang Bayan. On the other hand, works on the ground floor is currently ongoing and will soon house the office of the MSWDO and the drop-in center for CICLs. Aside from the 4M budget, an additional 1M will also be utilized as this is a previous allocation for the construction of a drop-in center.

MLGOO Valeriano asked as to when will be the expected completion of the project as he raised the issue that many offices of the LGU do not have their suitable working space. He said that the 2nd floor is targeted to be completed late this year but he is unsure as to the completion of the ground floor as this is dependent on the budget the LGU can allocate.

C. Status of Farm-to-Market roads implemented under the Local Government Support Fund (LGSF)

Engr. Pada opened the discussion on the 2 LGSF projects for the LGU: the 2025 Farm-to-Market road in Barangay Hitoog worth 3 million and the 2026 Farm-to-Market road in Barangay Monte Alegre worth 5 million. He informed the body that for the former, a pre-bid conference was conducted last September 18 while the bid opening will be on September 30. On the other hand, the 2026 LGSF will still need to undergo site validation.

When there were no other matters to discuss, the meeting was adjourned at 2:36 PM upon the motion of Ms. Cristina Escoro, seconded en masse.

Prepared by:


ENGR. GREGORIO S. PADA
Head Secretariat

Attested by:


DERICK S. PAJULIO
LPMC Chairperson



Republic of the Philippines
Province of Leyte
MUNICIPALITY OF MATALOM

LOCAL PROJECT MONITORING COMMITTEE

ATTENDANCE SHEET

September 21, 2026

NAME	DESIGNATION	SIGNATURE
1. Wenie Ann G. Gagy	LMPC - Secretariat	
2. Ma. Cristina M. Excora	CSO representative	
3. Marciana F. Indigo	CSO representative	
4. APRIL MAE P. FIEL	LMPC - Asst. Secretariat	
5. Derrick S. Paparlio	UGA PRES.	
6. Opna C. Lant	LNB	
7. TITA D. KILATON	LNB/ DILG	
8. Zenaide L. Salazar	LNB STAFF	
9. VIRGELYN A. CARMON	LNB	
10. Ryan P. Valeriano	MLEOD	
11. William Larioqui	Member	
12. JOINER B. INRASTUNA	Member	
13. Renante D. Borado	Member	
14. GREGORIO S. PADA	MPDC - LMPC Sec.	