


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of September 21, 2026

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
Procurement and Installation of Street Lighting	Matalom, Leyte	LGU-Matalom	0.00	96.00	96.00	0.00	No serious issues encountered							

Submitted by:	ENGR. GREGORIO S. PADA 	Approved by:	HON. DERICK S. PAULINO 
Designation/Office:	MPDC/LPMC Secretariat		LPMC Chairperson
Date:	September 21, 2026	Date:	September 21, 2026