



Republic of the Philippines
Province of Leyte
MUNICIPALITY OF MAYORGA
Local Project Monitoring Committee
-aCo-



LPMC MONITORING AND EVALUATION PLAN FOR FY 2026

Description of Indicators	Baseline Data	Target Values				Source Data	Method of Data Collection	Timing/Frequency	Unit/Person Responsible to Collect
		1 st Quarter	2 nd Quarter	3 rd Quarter	4 th Quarter				
Concreting of Core Local Road at Brgy. San Roque Road Section, Mayorga, Leyte	Concreted Core Local Road at Brgy. San Roque Road Section, Mayorga, Leyte				X	MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Concreting of Core Local Road at Pob. Zone I to Brgy. San Roque, Mayorga, Leyte	Concreted Core Local Road at Pob. Zone I to Brgy. San Roque, Mayorga, Leyte			X		MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Concreting of Core Local Road at Sitio Tubu-on, Pob. Zone II, Mayorga, Leyte	Concreted Core Local Road at Sitio Tubu-on, Pob. Zone II, Mayorga, Leyte			X		MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Concreting of Core Local Road at Brgy. Unon to Brgy. Liberty, Mayorga, Leyte	Concreted Core Local Road at Brgy. Unon to Brgy. Liberty, Mayorga, Leyte				X	MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Concreting of Core Local Road at Brgy. Camansi Road Section, Mayorga, Leyte	Concreted Core Local Road at Brgy. Camansi Road Section, Mayorga, Leyte		X			MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Concreting of Core Local Road at Brgy. Gen. A. Luna Road Section, Mayorga, Leyte	Concreted Core Local Road at Brgy. Gen. A. Luna Road Section, Mayorga, Leyte			X		MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Concreting of Farm-to-Market Road Section at Brgy. Talisay, Mayorga, Leyte	Concreted Farm-to-Market Road Section at Brgy. Talisay, Mayorga, Leyte			X		MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Concreting of Farm-to-Market Road Section at Brgy. Mabini, Mayorga, Leyte	Concreted Farm-to-Market Road Section at Brgy. Mabini, Mayorga, Leyte				X	MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Concreting of Farm-to-Market Road Section at Brgy. Ormocay, Mayorga, Leyte	Concreted Farm-to-Market Road Section at Brgy. Ormocay, Mayorga, Leyte		X			MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Concreting of Farm-to-Market Road Section at Brgy. Wilson, Mayorga, Leyte	Concreted Farm-to-Market Road Section at rgy. Wilson, Mayorga, Leyte		X			MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson

Concreting of Farm-to-Market Road Section (Half lane) at Pob. Zone III, Mayorga, Leyte	Concreted Farm-to-Market Road Section (Half lane) at Pob. Zone III, Mayorga, Leyte		X			MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Concreting of Farm-to-Market Road Section at Brgy. Sta. Cruz, Mayorga, Leyte	Concreted Farm-to-Market Road Section at at Brgy. Sta. Cruz, Mayorga, Leyte			X		MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Concreting of Farm-to-Market Road Section at Brgy. Burgos, Mayorga, Leyte	Concreted Farm-to-Market Road Section at Brgy. Burgos, Mayorga, Leyte		X			MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Concreting of Farm-to-Market Road Section at Brgy. Calipayan, Mayorga, Leyte	Concreted Farm-to-Market Road Section at Brgy. Calipayan, Mayorga, Leyte			X		MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Improvement of Municipal Park at Pob. Zone III, Mayorga, Leyte	Improved Municipal Park at Pob. Zone III, Mayorga, Leyte		X			MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Construction of Niches at Municipal Cemetery of Mayorga, Leyte	Constructed Niches at Municipal Cemetery of Mayorga, Leyte		X			MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Installation/Construction of Solar Lights at Brgy. A. Bonifacio, Mayorga, Leyte	Installed/constructed Solar Lights at Brgy. A. Bonifacio, Mayorga, Leyte			X		MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Installation of Jetmatic Handpumps in various barangays	Installed Jetmatic Handpumps in various barangays		X			MPDO (AIP FY 2026)	Review of Documents	Quarterly	LPMC Chairperson
Upgrading of FMR at Brgy. Gen. A. Luna, Mayorga, Leyte	Upgraded Farm-to-Market-Road at Brgy. Gen. A. Luna, Mayorga, Leyte		X			LGSF-SBDF FY 2025	Review of Documents	Quarterly	LPMC Chairperson
Concreting of FMR at Brgy. Union, Mayorga, Leyte	Concreted Farm-to-Market-Road at Brgy. Union, Mayorga, Leyte		X			LGSF-SBDF FY 2025	Review of Documents	Quarterly	LPMC Chairperson
Concreting of FMR at Brgy. Liberty, Mayorga, Leyte	Concreted Farm-to-Market-Road at Brgy. Liberty, Mayorga, Leyte		X			LGSF-SBDF FY 2025	Review of Documents	Quarterly	LPMC Chairperson
Concreting of FMR at Brgy. San Roque, Mayorga, Leyte	Concreted Farm-to-Market-Road at Brgy. San Roque, Mayorga, Leyte		X			LGSF-SBDF FY 2025	Review of Documents	Quarterly	LPMC Chairperson
Concreting of FMR at Brgy. Burgos, Mayorga, Leyte	Concreted Farm-to-Market-Road at Brgy. Burgos, Mayorga, Leyte.		X			LGSF-SBDF FY 2025	Review of Documents	Quarterly	LPMC Chairperson
Provision of Renewable Energy-based Electrification at Brgy. A. Bonifacio, Mayorga, Leyte	Installed Renewable Energy-based Electrification at Brgy. A. Bonifacio, Mayorga, Leyte		X			LGSF-SBDF FY 2025	Review of Documents	Quarterly	LPMC Chairperson

Prepared by:

EnP JOHN REY C. ON, LPT
PDO IV/LPMC Secretariat

Approved by:

Engr. MARILYN P. ROBEDILLO
MPDC/LPMC Chairperson

Noted by:

ALEXANDER SALVADOR DE PAZ
Municipal Mayor