


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
SUMMARY OF FINANCIAL AND PHYSICAL ACCOMPLISHMENTS INCLUDING PROJECT RESULTS (BY AREA, SECTOR, AGENCY)
As of March 2026 (1st Quarter)

PMC: MAYORGA, LEYTE


Program / Project Title	Imple- menting Agency	Implementat ion Schedule		Sector	Fund Sourc e	Funding Agency	Total Program/ Project Cost (Php)	Financial Status (in Php exact Figures)						Physical Accomplishment			Employ- ment Generated		Remarks
		Start Date (mm -dd- yy)	End Date (mm -dd- yy)					Appropriations	Allotment	Obliga tions	Disbu rseme nts	Funding Support %	Fund Utilizati on %	Target OWPA to date %	Actual OWPA to date %	Slipp age	M	F	
Upgrading of FMR at Brgy. Gen. A. Luna, Mayorga, Leyte	LGU	N/A	N/A	Social Services	LGSF-SBDF FY 2025	GAA FY 2025	Php2,500,000.00	Php2,500,000.00	Php2,500,000.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	DED and Technical Documents reviewed by DILG, and now for LGU compliance
Concreting of FMR at Brgy. Union, Mayorga, Leyte	LGU	N/A	N/A	Social Services	LGSF-SBDF FY 2025	GAA FY 2025	Php2,500,000.00	Php2,500,000.00	Php2,500,000.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	DED and Technical Documents reviewed by DILG, and now for LGU compliance
Concreting of FMR at Brgy. Liberty, Mayorga, Leyte	LGU	N/A	N/A	Social Services	LGSF-SBDF FY 2025	GAA FY 2025	Php2,500,000.00	Php2,500,000.00	Php2,500,000.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	DED and Technical Documents reviewed by DILG, and now for LGU compliance
Concreting of FMR at Brgy. San Roque, Mayorga, Leyte	LGU	N/A	N/A	Social Services	LGSF-SBDF FY 2025	GAA FY 2025	Php2,500,000.00	Php2,500,000.00	Php2,500,000.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	DED and Technical Documents reviewed by DILG, and now for LGU compliance

Concreting of FMR at Brgy. Burgos, Mayorga, Leyte	LGU	N/A	N/A	Social Services	LGSF-SBDF FY 2025	GAA FY 2025	Php2,500,000.00	Php2,500,000.00	Php2,500,000.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	DED and Technical Documents reviewed by DILG, and now for LGU compliance
Provision of Renewable Energy-based Electrification at Brgy. A. Bonifacio, Mayorga, Leyte	LGU	N/A	N/A	Social Services	LGSF-SBDF FY 2025	GAA FY 2025	Php2,500,000.00	Php2,500,000.00	Php2,500,000.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	DED Preparation

Prepared by:


EnP JOHN REY C. ON, LPT
PDO IV/LPMC Secretariat
March 23, 2026

Approved by:


Engr. MARILYN P. ROBEDILLO
MPDC/LPMC Chairperson
March 23, 2026

Noted by:


ALEXANDER SALVADOR DE PAZ
Municipal Mayor
March 23, 2026