



Republic of the Philippines
Province of Leyte
MUNICIPALITY OF MAYORGA
-oOo-

LOCAL PROJECT MONITORING COMMITTEE

*Minutes of the Local Project Monitoring Committee Meeting
held on May 28, 2026 at the
Conference Room, Municipal Building of Mayorga, Leyte*

Present:

Engr. ARTURO O. BONA	-	Mun. Engineer/LPMC Chairperson
Engr. EDRALIN L. JOCSON	-	Engineer II/LPMC Member
IMELDA P. CANEJA	-	MLGOO/ LPMC Member
Hon. SOTERO G. ABRAHAN, JR.	-	Punong Brgy., Brgy. Union
Hon. NELSON L. SUPERIO	-	Punong Brgy., Brgy. A. Bonifacio
Hon. ZOSIMO A. ALPINO III	-	Punong Brgy., Brgy. Ormocay
Hon. EVELYN C. SIMBORIO	-	Punong Brgy., Pob. Zone III
Hon. ROLAND V. SIONELO	-	Punong Brgy., Brgy. Wilson
Engr. MARILYN P. ROBEDILLO	-	MPDC/LPMC Secretariat
EnP JOHN REY C. ON	-	PDO IV/LPMC Secretariat
JESSICA T. VANILLA	-	CSO Rep./ LPMC Member

Absent:

EGLECERIO G. COMORA	-	CSO Rep./ LPMC Member
---------------------	---	-----------------------

MEETING PROPER:

I. Preliminaries:

The Local Project Monitoring Committee meeting commenced with an Invocation, followed by the singing of the Philippine National Anthem and the Mayorga Hymn, facilitated by EnP John Rey C. On, Project Development Officer IV/LPMC Secretariat.

II. Call to Order:

Engr. Arturo O. Bona, Mun. Engineer/LPMC Chairperson, officially called the meeting to order at exactly 8:10 in the morning.

The LPMC Chairperson, acknowledged and welcomed all attendees present during the activity. He then presented and discussed the meeting's agenda to the committee as the basis for calling the Meeting.

III. Business of the Day:

Engr. Edralin L. Jocson, Engineer II/LPMC Member, presented the implementation status of the FY 2025 Local Government Support Fund-Support to Barangay Development Projects (LGSF-SBDP) within the municipality. He highlighted that as of May 28, 2026, the status of the following projects is as follows:

Name of Projects	Location	Project Cost	Status
Upgrading of FMR at Brgy. Gen. A. Luna, Mayorga, Leyte	Brgy. Gen. A. Luna, Mayorga, Leyte	Php2,500,000.00	Ongoing compliance for LGU, NCIP, CNC, and MGB clearances.
Concreting of FMR at Brgy. Union, Mayorga, Leyte	Brgy. Union, Mayorga, Leyte	Php2,500,000.00	Ongoing compliance for LGU, NCIP, CNC, and MGB clearances
Concreting of FMR at Brgy. Liberty, Mayorga, Leyte	Brgy. Liberty, Mayorga, Leyte	Php2,500,000.00	Ongoing compliance for LGU, NCIP, CNC, and MGB clearances
Concreting of FMR at Brgy. San Roque, Mayorga, Leyte	Brgy. San Roque, Mayorga, Leyte	Php2,500,000.00	Ongoing compliance for LGU, NCIP, CNC, and MGB clearances
Concreting of FMR at Brgy. Burgos, Mayorga, Leyte	Brgy. Burgos, Mayorga, Leyte	Php2,500,000.00	Ongoing compliance for LGU, NCIP, CNC, and MGB clearances
Provision of Renewable Energy-based Electrification at Brgy. A. Bonifacio, Mayorga, Leyte	Brgy. A. Bonifacio, Mayorga, Leyte	Php2,500,000.00	Ongoing compliance for LGU, NCIP, CNC, and MGB clearances

Ma’am Imelda P. Caneja, MLGOO/LPMC Member, then requested the Municipal Engineering Office to facilitate and expedite the processing of NCIP, CNC, and MGB clearances from concerned offices.

Ma’am Imelda P. Caneja, MLGOO/LPMC Member, then discussed the unnumbered DILG Memorandum issued by the Regional Office VIII dated May, 2026, notifying All Provincial/City Directors and CLGOO of Ormoc, to attend and participate in the virtual session on Strengthening the Functionality of Local Project Monitoring Committees in Region VIII scheduled on May 28, 2026. The activity is aligned with the DILG’s commitment to strengthen the utilization of the LPMC Functionality Assessment Monitoring System and the submission of most significant change narratives for purposes of SubayBAYANI Awards.

After highlighting some points on the continuing capacity development initiated by DILG, the business of the day was concluded.

Engr. Arturo O. Bona, Mun. Engineer/LPMC Chairperson, thanked everyone and highlighted how the LPMC ensures that public projects are executed transparently, accountably, and on schedule.

Lastly, Ma’am Caneja reminded not to leave the venue after the meeting as the virtual session for LPMCs will follow right away.

IV. Adjournment:

There being no further business to be discussed, Engr. Edralin L. Jocson, Engineer II/LPMC Member, moved for adjournment, which was duly seconded by Hon. Evelyn C. Simborio, Punong Barangay of Poblacion Zone III, Mayorga, Leyte.


The meeting adjourned at 8:45 in the morning.

V. Documentation:

Prepared by:


EnP JOHN REY C. ON, LPT
PDO IV/LPMC Secretariat

Noted by:


Engr. ARTURO O. BONA
Mun. Engineer/LPMC Chairperson