

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of September 2026 (3rd Quarter)

PMC: MAYORGA, LEYTE

Program / Project Title	Location	Implementing Agency	Fund Utilization %	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from NPMC
				Target OWPA to date %	Actual OWPA to date %	Slippage								
None	None	None	None	None	None	None	None	None	None	None	None	None	None	None

Prepared by:


EnP JOHN REY C. ON, LPT
PDO IV/LPMC Secretariat
September 21, 2026

Approved by:


Engr. ARTURO O. BONA
Mun. Engineer/LPMC Chairperson
September 21, 2026

Noted by:


ALEXANDER SALVADOR DE PAZ
Municipal Mayor
September 21, 2026