

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of March 2026 (1st Quarter)

PMC: PALO

Name of Project/Program Components	Location	Implementing Agency	Fund Utilization	Physical Status (%)			Issues	Source of Information	Action Taken/Recommendations
				Target	Actual	Slippage			

NONE

Submitted by: ENGR. ARMAND C. CABALTERA
Designation/Office: MPDC/LPMC Secretariat
Date: _____

Noted by: FELIPE YGRUBAY, JR
LPMC Chairperson