

LOCAL PROJECT MONITORING AND EVALUATION SYSTEM (LPMES)
 PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
 As of September 2026 (3rd Quarter)

PMC: PALO

Name of Project/Program Components	Issues Details	Issues Topology	Location	Date of Project Inspection	AI	Date of Meeting	Concerned Agencies	Agreements Reached
Construction of Multi-Purpose Building	NONE	NONE	Brgy. San Jose, Palo	September 17,2026		September 17,2026		NONE
Improvement of Palo Public Market	NONE	NONE	Brgy. Cavite East	September 17,2026		September 17,2026		NONE
Improvement of Maternity House & Facilities	NONE	NONE	Brgy. Luntad Palo, Leyte	September 17,2026		September 17,2026		NONE

Submitted by: ENGR. ARMAND C. CABALTERA
 Designation/Office: MPDC/LPMC Secretariat
 Date:

Noted by: FELIPE T. YGRUBAY, JR
 LPMC Chairperson