

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of September 2026 (3rd Quarter)

PMC: PALO

Name of Project/Program Components	Location	Implementing Agency	Fund Utilization	Physical Status (%)			Issues	Source of Information	Action Taken/Recommendations
				Target	Actual	Slippage			
Construction of Multi-Purpose Building	Brgy. San Jose, Palo	MEO - Palo	23.05%	40.00%	35.00%	-5%		PMC	Ongoing
Improvement of Palo Public Market	Brgy. Cavite East	MEO - Palo	41.81%	50.00%	44.18%	-6%		PMC	Ongoing
Improvement of Maternity House & Facilities	Brgy. Luntad Palo, Leyte	MEO - Palo	56.11%	100.00%	100.00%	0%		PMC	Completed

Submitted by: ENGR. ARMAND C. CABALTERA
Designation/Office: MPDC/LPMC Secretariat
Date: _____

Noted by: FELIPE T. YGRUBAY JR
LPMC Chairperson